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BEND POWER PARTNERS POWER 1 
PROJECT LOCATED NORTHWEST OF 1 
THE CENTER OF THE TOWN OF GILA ) 
BEND ARIZONA (SECTION 19, 1 
TOWNSHIP 5 SOUTH, RANGE 5 WEST, ) 
G&SRB&M) AND TERMINATING AT ) 
THE PROPOSED WATERMELON ) 
SWITCHYARD SECTION 22, TOWNSHIP ) 
5 SOUTH, RANGE 4 WEST, A DISTANCE ) 
OF APPROXIMATELY 9 MILES ) 

1 
GILA BEND POWER PARTNERS’ RESPONSE 

TO PROCEDURAL ORDER DATED APRIL 7,2006 

Gila Bend Power Partners, L.L.C. (“GBPP’) respectfully responds to the 

Procedural Order dated April 7,2006, which directed GBPP to “file with Commission 

Docket Control, no later than May 5, 2006, detailed information supporting its requests for 

extensions of the expiration of authority to construct granted in Decision No. 63552 and 

Decision No. 63762.” 

Decision No. 63552 granted GBPP a Certificate of Environmental Compatibility 

(“CEC”) to construct a natural gas-fired, combined cycle generating plant consisting of 

three combustion gas turbines and one steam turbine producing a nominal 845 MW, a 

switchyard and related facilities in the Town of Gila Bend, Maricopa County, Arizona. 

Decision No. 63762 granted GBPP a CEC to construct (i) a 500 kV transmission line, (ii) a 

500 kV switchyard, and (iii) a 500 kV interconnection. (The facilities authorized by 

Decision No. 63552 and Decision No. 63762 are referred to herein as the “Project”) 

(Decision No. 63552 is attached as Exhibit 1; Decision No. 63762 is attached as Exhibit 

These decisions provided GBPP five year terms in which to complete the Project. 

On March, 7,2006, GBPP filed applications to extend the terms an additional five years 

for both decisions. As an alternative, GBPP requested interim extensions to provide the 

Commission more time to evaluate the extension requests. 

2 1729471.2 
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At the April 4,2006, Open Meeting during which the Commission considered these 

requests by GBPP and ultimately approved interim extensions until December 31,2006, 

the Commission requested additional details concerning the measures GBPP has taken to 

develop this Project and specifically asked whether GBPP had purchased turbines for the 

facility. GBPP has not yet purchased turbines, but has made several significant and 

ongoing investments to develop the Project. Following is the requested summary of 

GBPP’s efforts and other factors that support GBPP’s extension applications. 

I. GBPP Has Continued to Invest Heavily in the Project. 

Before receiving the CEC to construct the generating plant in April 2001, GBPP 

invested nearly $6,000,000 in the Project. This initial investment included approximately 

$275,000 to acquire the necessary land, over $1,100,000 in site development costs, and 

over $550,000 in project management and development costs. 

GBPP was also one of the five merchant power providers that funded the 

development and construction of the Hassayampa Switch yard, which has greatly improved 

system reliability at the critical Palo Verde Transmission Hub. Before April 2001, GBPP 

contributed nearly $3,800,000 to develop this switchyard. Copies of the cover page and 

signature page for the Hassayampa Interconnector Agreement are enclosed as Exhibit 3.  

An article from the May 1, 2001, issue of Transmission & Distribution World entitled 

“Generators Partner to Compete” details the Hassayampa Switch yard development and is 

included as Exhibit 4. SRP’s Project Completion and Final Cost Report €or the 

Hassayampa Switchyard Project is included as Exhibit 5. 

Since receiving the CEC to construct the generating plant, GBPP’s total financial 

investment in the Project has more than tripled to over $19,000,000. GBPP’s outlays since 

April 2001 include over $3,100,000 in Project site development costs, which incorporates 

transmission line planning and environmental engineering costs, over $7,600,000 to 

3 1729471 2 
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complete the construction of the Hassayampa Switchyard, and over $1,000,000 for 

ongoing operations and maintenance costs at the Hassayampa Switchyard. Various 

invoices for Hassayampa Switchyard operations and maintenance costs are included as 

Exhibit 6. GBPP also has spent $750,000 to construct structures for the Watermelon 

Switchyard, as authorized by Decision No. 63762. The invoice and payment for the 

majority of the construction costs for these structures are included as Exhibit 7. 

11. GBPP believes the Project will become Economically Viable within the Next 
Five Years. 

Although wholesale power market conditions have prevented GBPP from 

completing the Project during the past five years, GBPP believes that these cyclical market 

conditions will change within the next five years. As noted in GBPP’s extension requests, 

with the Southwest region’s rapidly expanding population and the addition of new 

transmission lines, there will be a need for additional generation and there will be the 

capacity to transmit that additional generation. As a result, it is just a matter of time until 

the Project can be built. Therefore, given the long-range cyclical nature of the wholesale 

generation market, GBPP believes that an extension of the original five-year term is 

appropriate. 

111. The Existing Decisions are Still Appropriate and Ensure Future Benefits to the 
Arizona Public. 

The Commission’s decisions remain as compelling today as they were five years 

ago when originally approved. In fact, since the Commission approved the CECs in 2001, 

there have been no material changes in existing land uses surrounding the proposed 

generating plant, as evidenced in Maricopa County Assessor’s Office aerial photographs 

of the generating plant site and surrounding properties from 2001 and 2005. (Exhibit 8) 

To the extent that changes do occur in the future, the Commission’s previous 

decisions contain several prescient conditions that continue to ensure that the Project will 
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be compatible with current and future development in the Town of Gila Bend. For 

example, Condition 12 in Decision No. 63552 requires GBPP to “use low profile 

structures, moderate stacks, neutral colors, compatible landscaping, and low intensity 

directed lighting.” Condition 11 in Decision No. 63552 mandates that GBPP “comply 

with all current and future requirements and recommendations by the Town of Gila Bend 

regarding landscaping and site conditions.” Consequently, Gila Bend will be able to 

ensure that the Project’s visual impact will not impede future development plans for the 

area. 

The Project as approved also provides critical transmission reliability benefits. 

Condition 16 of Decision No. 63552 requires that GBPP design and construct the Project 

to accommodate two transmission lines interconnecting with the existing transmission 

system. Condition 3 of Decision No. 63552 directs GBPP to submit a technical study 

regarding the sufficiency of transmission capacity “not more than twelve (12) months prior 

to the commercial operation of the plant.. . .” This will ensure that transmission capacity is 

adequate at the time the generating plant begins commercial operations. In addition, 

because air and water pollution control standards continually evolve and improve, the 

Project will meet state-of-the-art pollution control requirements. 

IV. The Local Community Continues to Support the Project and Supports GBPP’s 
Extension Request . 
The Town of Gila Bend continues to support this Project. The Project will provide 

important economic benefits to Gila Bend through employment prospects, business 

opportunities, and tax revenues. In addition, the Project remains compatible with other 

nearby land uses. Because the Project will provide so many economic benefits and 

continues to be consistent with Gila Bend’s economic development plans, town officials 

support the Project and support GBPP’s extension request. A letter from Gila Bend Mayor 

Daniel Birchfield expressing this support is included as Exhibit 9. 

5 I72947 1.2 
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V. Conclusion 

Pursuant to the Commission’s Procedural Order, GBPP provides this summary of 

the extensive efforts it has made and continues to make to develop this project. GBPP 

appreciates the opportunity to provide this additional information, 

RESPECTFULLY SUBMITTED this 5* day of May, 2006. 

LEWIS AND ROCA LLP 

Albert H. Ackei 
40 N. Central Avenue 
Phoenix, Arizona 85004-4429 

Attorneys for Gila Bend Power Partners, L.L.C. 

ORIGINAL and twenty-seven (27) copies 
of thethforegoing hand-delivered 
this 5 day of May, 2006, to: 

The Arizona Corporation Commission 
Utilities Division - Docket Control 
1200 W. Washington Street 
Phoenix, Arizona 85007 

COPX of the foregoing hand-delivered 
this 5 day of May, 2006, to: 

Jerry Smith 
Utilities Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 

Lyn Farmer, Chief Administrative Law Judge 
Hearing Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 
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Janice Alward 
Legal Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 

Brian McNeil, Executive Secretary 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 

CPPY of the foregoing mailed this 
5 day of May, 2006, to: 

Laurie Woodall 
Office of the Attorney General 
1275 W. Washington Street 
Phoenix, Arizona 85007 
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Arizona Corporation Cammission 
1 

METED BEFOW THE ARIZONA POWER PLW 
AND TRANSMISSION LINE COMMITB 1 2 2001 

I 

CN THE MATTER OF THE APPLICATION OF 1 
GILA BEND POWER PARTNERS, L.L.C., OR 1 
I’l3ElR ASSIGNEE(S), Dl CONFORMANCE WITH ) 
REQUREMENTS OF ARIZONA REVISED ) CASENO. 106 

1 

STATUTES SECTIONS 40-360-01 ETSEQ., FOR A ) DOCKET NO. L-OOOOOV-00-0106 
ZERTIFICATE OF E N V l R 0 ” T A L  1 
2OMPATIBfLzTY A U T H O m G T H E  1 
ZONSTRUCTION OF A NATURAL GAS-FRED, 
JOMBINED C Y C E  GENERATING PLANT, 

) 

WITCHYARD, AND RELATED FACILITIES IN ) 
IXE TOWN OF GILA BEND, MARICOPA ) 
3OUNTY, ARIZONA LOCATED IN THE SOUTH ) 
NEST QUARTER OF SECTION 19, TOWNSHIP 5 ) 
SOUTH RANGE 5 WEST, GILA AND SALT RNER ) 
3ASE AND MERIDIAN. 1 

~ ~ ~ ~ S I O N  No. 

DECISION OF THE ARIZONA POWER PLANT AND TRANSMISSION LINE SITING 
COMMITTEE AND CERTIFICATE OF ENVIRONMlENTAL COMPATIBILITY 

Pursuant to notice given as provided by law, the Arizona Power Plant and Transmission Line 

riting Committee (“Committee”) held public hearings in Phoenix and Mesa, Arizona, on 

Vednesday, November 15,2000, on Friday, December 15,2000, and on Friday, February 2,2001, 

I conformance with the requirements of Arizona Revised Statutes Section 40-360, et seq., for the 

urpose of receiving public comment and evidence, and deliberating on the Application of Gila Bend 

ower Partners, L.L.C. (“Gila Bend” or “Applicant”), or their assignees, for a Certificate of 

hvironmental Compatibility (“Certificate”) authorizing construction of a natural gas-fired, 

ombined cycle generating plant, switchyard, and related facilities in the Town of Gila Bend, 

laricopa County, Arizona, as described in the application. The following members and designees 

f members of the Committee were present for one or more of the hearing days: 

Pad A. BuIIis Chairman, Designee for Arizona Attorney General, 
Janet Napoli tano 

Steve Olea Arizona Corporation Commission 

Dennis Sundie Department of Water Resources 
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Richard Tobin Department of Environmental Quality 

Mark Mc Whirter Department of Commerce 

George Campbell Appointed Member 

Jeff McGuire 

A. Wayne Smith 

Appointed Member 

Appointed Member 

Sandie Smith Appointed Member 

The Applicant was represented by its counsel, Karen L. Peters and Justin D. Steltenpohl of 

Squire, Sanders & Dempsey L.L.P. Staff of the Arizona Corporation Commission was represented 

by its counsel, Janice Alward. At the conclusion of the hearing, after consideration of the 

Application, the evidence and exhibits presented, the legal requirements of A.R.S. 3 40-360 to 40- 

360.13, and in accordance with A.A.C. R14-3-213, upon motion duly made and seconded, the 

Committee voted to grant GilaBend the following Certificate of Environmental Compatibility (Case 

No. 106). 

Gila Bend Power Partners, L.L.C., is hereby granted a Certificate of Environmental 

Compatibility for the construction of the following facilities as requested in its Application: 

Gila Bend Power Partners, L.L.C. is authorized to construct a natural gas-fired, combined 

cycle generating plant consisting of three combustion gas turbines and one steam turbine 

producing a nominal 845 M W ,  switchyard, and related facilities in the Town of Gila Bend, 

Maricopa County, Arizona, as described in the Application. This Certificate is granted upon 

the following conditions: 

1. The Applicant and its assignees will comply with all existing applicable air 
and water pollution control standards and regulations, and with all existing 
applicable ordinances, master plans and regulations of the State of Arizona, 
the County of Maricopa, the United States, and any other governmental 
entities having jurisdiction. 

2. 

3. 

This authorization to construct the project will expire five years from the date 
the Certificate is approved by the Arizona Corporation Cornmission 
(“Commission”) unless construction is completed to the point that the plant 
is capable of operating at its rated capacity by that time; provided, however, 
that prior to such expiration the facility owner may request that the 
Commission extend this time limitation. 

Applicant shall provide to the Commission, not more than twelve (12) 

- 2 -  Decision NO. 635.52 
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months prior to the commercial operation of the plant, a technical study 
regarding the sufficiency of transmission capacity to the plant. 

Applicant shall submit to the Commission an interconnection agreement with 
the transmission provider with whom it is interconnecting. 

Applicant or one of its affiliates will become a member of the Western States 
Coordinating Council ("WSCC"), or its successor, and file a copy of its 
WSCC Reliability Criteria Agreement or Reliability Management System 
W S )  Generator Agreement with the Commission. 

Applicant will use commercially reasonable efforts to become a member of 
the Southwest Reserve Sharing Group, or its successor, thereby making its 
units available for reserve sharing purposes, subject to competitive pricing. 

Applicant or its assignee(s) will respond to inquiries for future transmission 
interconnections with its facilities in the same nondiscriminatory manner and 
using the same process as that required of transmission owners and service 
providers. 

Applicant shall operate its project so as to meet a 2.5 ppm NOx emissions 
level, within the parameters established in the Title V and PSD air quality 
pennit issued by Maricopa County for the plant. 

Applicant shall operate its project so that during normal operations the 
project shall no& exceed (i) HUD or EPA residential noise guidelines or (ii) 
OSHA worker safety noise standards. 

Applicant's switchyardshall be a conventional open-air, breaker and one-half 
bus design consisting of high-voltage power circuit breakers, disconnect 
switches, grounding switches, potential transformers, surge arresters, 
substation steel structures, and protective relaying equipment. 

Applicant will comply with all current and future requirements and 
recommendations by the Town of Gila Bend regarding landscaping and site 
conditions. 

Applicant will use low profile structures, moderate stacks, neutral colors, 
compatible landscaping, and low intensity directed lighting for plant. 

Applicant will develop and maintain the plant site consistent with the 
applicant's land management plan, hearing Exhibit A-8. In addition, the 
applicant shall provide natural screening along the entire southern and 
western boundaries of the plant site. 

Applicant will, where feasible, develop an ongoing relationship with an 
appropriate educational institution in the State of Arizona to develop research 
projects to evaluate the ability of newly established vegetation to resist 
competition by salt cedar. 

Applicant shall not begin construction of the project until a Certificate of 
Environmental Compatibility has been issued and approved by the 
Commission for a new transmission line to interconnect the project with the 
WSCC transmission grid. 

Decision NO. 63552 
- 3 -  
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Applicant's project shall be designed and constructed to accommodate two 
transmission lines emanating from its power plant's transmission switchyard 
and interconnecting with the existing transmission system. This plant 
interconnection must satisfy the single contingency outage criterion (N-1) 
without reliance on remedial action such as generator unit tripping or load 
shedding. 

Applicant shall participate in good faith in state and regional transmission 
study forums, such as the Central Arizona Transmission Study, to terminate 
a second transmission line out of the Gila Bend power plant that serves the 
transmission system grid needs to deliver power throughout the Western 
System Coordinating Council grid in a reliable manner. Applicant shall take 
all commercially reasonable efforts to ensure that such transmission line shall 
be timely constructed in accordance with the needs of the integrated 
transmission grid. 

Arizona electric consumers will have a continuing need for access to low-cost 
power, and applicant has agreed to have wholesale power available during 
peak periods, during the fmt two years following commercial operations, for 
sale to Arizona customers in open market, arms-length transactions. 

ARIZONA POWER PLANT AND 
TRANSMISSION LINE SITING COMMITTEE 

Paul A. Bullis, Chairman 
BY - 
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THE ARIZONA CORPORATION COMMISSION, having considered the record and tht 

decision of the Arizona Power Plant and Transmission Line Siting Committee to issue Applicai 

a Certificate of Environmental Compatibility, the Commission hereby approves the Certificate 

with the following amendment to the Certificate’s Condition (8). The Commission amends 

Condition (8) to include this additional language: “Applicant shall install and operate catalytic 

oxidation technology that will produce a carbon monoxide (CO) emission rate equivalent to 

California’s best available control technology (BACT) and similar collateral reductions in 

volatile organic compounds (VOC) and condensable particulate matter.” 

APPROVED AS AMENDED BY ORDER OF THE ARIZONA CORPORATION 
10 

11 

12 

COMMISSION 

Commissioner ’ Commissioner 
. 

IN WITNESS WHEREOF, I, Brian C. McNeil, Executive Secretary of the Arizona 

C o r p o r a t i o I F s s i o n ,  szz cause the official seal of the Commission to be 

affixed this. day of ,2001. 
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BEFORE THE 
ARIZONA POWER PLANT AND TRANSMISSION LINE SITING COMMITTEE 

IN THE MATTER OF THE APPLICATION OF ) 
GILA BEND POWER PARTNERS AND ITS 1 
ASSIGNS IN CONFORMANCE WITH THE 1 
REQUIREMENTS OF ARIZONA REVISED ) 
STATUTES 40-360.03 AND 40-360.06 FOR A ) 

COMPATIBILITY AUTHORIZING 1 
CONSTRUCTION OF ONE 500kV 1 
TRANSMISSION LINE AND THE ) 

CERTIFICATE OF ENVIRONMEGTAL 1 

WATERMELON SWITCHYARD IN MARICOPA ) 
COUNTY, ARIZONA ORIGINATING AT THE ) 
PROPOSED GILA BEND PO\x/ER ?AR‘mTERS ) 
POWER PROJECT LOCATED NORTHWEST ) 
OF THE CENTER OF THE TOWN OF GILA ) 
BEND, ARIZONA (SECTION 19, TOWNSHIP ) 
5 SOUTH, RANGE 5 WEST, G&SRB&M) AND ) 
TERMINATING AT THE PROPOSED -1 
WATERMELON SWITCHYARD SECTION 22, ) 
TOWNSHIP 5 SOUTH, RANGE 4 WEST, A ) 
DISTANCE OF APPROXIMATELY 9 MILES. ’ ) 

CASE NO. 109 

DOCKET NO.: L-OOOOOV-0 1 -0 109 

Decision No. 6 

Arizona Corporation Commission 
. DOCKETED 

JUN 1 2  2001 

DOCKETED BY I 
AMENDED DECISION OF THE ARIZONA POWER PLANT AND 

TRANSMISSION LINE SITING COMMITTEE 
AND CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY. 

Pursuant to the notice given as provided by iaw, the Arizona Power Plant and Transmission 

Line Siting Committee (“Committee”) held public hearings at the Best Western Executive Park 

Hotel, 1100 North Central Avenue, Phoenix, Arizona, on March 12, 2001. and at the Phoenix 

Corporate Center, Room 280, 3003 North Cefitral Avenue, Phoenix, Arizona on April 5 ,  2001, in 

conformance with the requirements of Arizona Revised Statutes $40-360 et seq., for the purpose of 

receiving evidence and deliberating upon the Application of Gila Bend Power Partners. L.L.C. and 

its assigns (“Applicant”) for a Certificate of Environmental Compatibility in the above-captioned 

case. 

Decision No. bd 
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The following members and designees of members of the Committee were present for the 

evidentiary presentation during the March 12.200 1 hearing, and/or for the April 5,200 1 hearing and 

deliberations and vote on the Application: 

Laurie A. Woodall Chair. and Designee for Arizona Attorney 
General Janet Napolitano 

Ray Williamson Arizona Corporation Commission 

Richard Tobin 

George Campbell Appointed Member 

Jeff McGuire Appointed Member 

Appointed Member Mike Palmer 

Sandie Smith Appointed Member 

Wayne Smith Appointed Member 

Arizona Department of Environmental Quality 

- 

. r  

The Applicant was represented by LawrenLe V. Robertson, Jr. of Munger Chadwick, P.L.C. 

An appearance of record was also entered for Karen L. Peters, Squire, Sanders & Dempsey, L.L.P.. 

Staff of the Arizona Corporation Commission (“Conimission”) was represented by its counsel, Teena 

Wolfe. There were no intervenors. 

At the conclusion of the public hearings. after consideration of (i) the Application and the 

evidence presented during the public hearings, and (ii) the legal requirements of Arizona Revised 

Statutes 5540-360 to 40-360.13 and A.A.C. Ri4-3-213, upon motion duly made and seconded, the 

Committee voted to grant Applicant the following Certificate of Environmental Compatibility (Case 

No. 109). 
c 

Applicant is hereby granted a Certificate of Environmental Compatibility for authority to 

construct the following facilities. as requested in the Application: (i) a 500 kV transmission line, 

3 - 

Decision No. @ 7 6 ~ ~  
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(ii) 500 kV switchyard and (iii) a 500 kV interconnection. This Certificate authorizes the attachment 

of an existing 230 kV circuit on the new 500 kV structures. which will be designed and constructed 

to accommodate a future upgrade of the 230 kV circuit to 500 kV. This Certificate authorizes (but 

does not require) that upgrade at a future date. If in the future a portion of the existing 230 kV line 

is relocated, this Certificate authorizes (but does not require) the replacement of that portion of thg 

existing 230 kV line with a 500 kV ;ne. 

Applicant’s 500 kV transmission line will originate at Applicant’s Gila Bend generating 

station (Section 19, Township 5 South, Range 5 West, G&SRB&M), and follow an easterly 

alignment for approximately 9 miles, terminating at Applicant’s proposed Watermelon S witchyard 

(Section 22, Township 5 South, Range 4 West, G&SRB&M). The 500 kV transmission line 

alignment will parallel and be adjacent to the south side of Watermelon Road for approximately 7.5 
. *  

miles, and the remaining 1.50 miles will extend in an easterly direction from that point where 

Watermelon Road terminates at Old U S .  Highway 80. The transmission line will consist of steel 

nonopole structures designed and constructed to accommodate two 500 kV circuits. Where the 

4pplicant’s proposed transmission line is coincident with Arizona Public Service Company‘s 

YbAPS’’) existing Liberty to Gila Bend 230 kV trans&sion line, APS’ Liberty to Gila Bend 230 kV 

:rahmission line will occupy one circuit position ofthe Applicant’s double circuit structures and the 

:xisting structures currently supporting APS’ Liberty to Gila Bend 230 kV transmission line will be 

-emoved. The routing, design, height and material composition of the 500 kV and 230 kV 

.rammission line facilities will be as testified to by Applicant’s witness Walther at the April 5.2001 

learing, and as depicted in Exhibit “A” attached hereto. 

-a 

c 

The 500 kV Watermelon Switchyard will be located on approximately 40 acres in the S’W 

1/4 of Section 22, Township 5 South, Range 4 West, G&SRB&M. It will serve both as the 
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termination point of the 500 kV transmission line hereby certificated. and as the point of 

interconnection of that transmission line with the two 500 kV transmission lines previously 

certificated to APS in Case No. 102. The design, height and material composition of the 

Watermelon Switchyard facilities shall be as set forth in the Application and supporting exhibits. 

The 500 kV interconnection at the Watermelon Switchyard will ultimately interconnecf 

Applicant’s Gila Bend electric generition station with the Hassayampa Switchyard via the two 500 

kV transmission lines certificated by the Committee in Case No. 102 and the 500 kV transmission 

line certificated in Case Nos. 24 and 3 1. The details of these interconnections will be the subject 

of contractual arrangements to be entered into between Applicant and APS, and Applicant and the 

Salt River Project (“SW”), respectively. 

The issuance and approval of this Certificate of Environmental Compatibility by the 
. r  

Committee and the Commission will satisfy Condition No. 15 of the Certificate of Environmental 

Compatibility granted to Applicant in Case No. 166. 

This Certificate of Environmental Compatibility is granted upon the following conditions. 

1. Applicant shall comply with all existing applicable air and water 
pollution control standards and regulations, and with all existing 
applicable ordinances, master plans :and regulations of the State of 
Arizona, the County of Maricopa, the United States and any other 
governmental entities having jurisdiction. 

2. Applicant shall provide the Commission with copies of any 
transmission agreements it ultimately enters into with APS and SRP, 
respectively, within 30 days of execution of those agreements. 

I 

> >. In connection with the final design and construction of the 
transmission line and syitchiard facilities herein authorized, 
applicant shall : 

A. Use existing access; 
B. Minimize vegetation clearing; 
C. 
D. 

Revegetate or restore areas of construction disturbance; 
Use non-specular conductor and dulled structures; 

4 
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E. 

F. 

G. 

H. 

I. 

J: 

Consolidate proposed 500 kV and existing 230 kV 
transmission line facilities on single supporting 
structures (pursuant to the request of the Town of Gila 
Bend and members of the public); 
Where possible, match the transmission supporting 
structure height and span distance with those APS' 
Gila River 500 kV transmission line facilities 
previously authorized in Case No. 102 (pursuant to 
the request of the Town of Gila Bend); 
Locate the trqsmission line supporting structures so 
that the line spans the archaeological site identified in 
Applicant's cultural resources study: 
Complete the native plant survey prior to 
commencement of construction, and, if necessary, 
develop a plant salvage program; 
Landscape the Watermelon Switchyard with arid plant 
materials; and 
Construct an 8' to 10' earthen berm on the west side of 
the Watermelon Switchyard in the location depicted - 
in Applicant's hearing Exhibit A-4. 

The Applicant shall make every reasonable effort to identify and correct, on 
a case-specific basis, all complaints of interference with radio or television 
signals from'operation of the line and related facilities. In addition to any 
transmission repairs, the relevant corrective actions may include, adjusting 
or modifying receivers, adjusting or repairing, replacing or adding antennas, 
antenna signal amplifiers: filters. lead-in cables, or other corrective actions. 

The Applicant shall maintain written records for a period of 5 years, of all 
complaints of radio or television interference attributable to operation 
together with the corrective action taken in response to each complaint. All 
complaints shall be recorded to include notations on the corrective action 
taken. Complaints not leading to a specific action or for which there was no 
resolution should be noted and explained. The record shall be signed by the 
project owner and also the complainant, if possible, teindicate concurrence 
with the corrective action or agreement with the justification for a lack of 
action. 

Applicant shall advise interested persons how they may express concerns or 
submit complaints-to Aiplicant or the Arizona Corporation Commission 
when they believe the transmission line or switchyard facilities herein 
authorized are creating noise in excess of applicable HUD standards or 
causing interference with communications signals in excess of applicable 
FCC standards. Such complaints as may be filed with the Commission shall 
be processed pursuant to those provisions of A.A.C. R14-2-212(A) and (C) 
applicable to service disputes. 

1 
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5. This authorization to construct the aforementioned facilities shall 
expire five ( 5 )  years from the date this Certificate of Environmental 
Compatibility is approved by the Commission. unless construction is 
completed to the point that the 500 kV transmission line and 500 kV 
switchyard are capable of operating by that time: provided. however, 
that prior to such expiration Applicant may request that the 
Commission extend this time limitation. 

The Committee has reviewed Arizona Corporation Commission Decision No. 46865 (Feb‘ 

23, 1976), which granted a Certificat: of Environmental Compatibility for the Liberty to Gila Benc 

230 kV transmission line in Case No. 26. The Committee finds as a matter of fact, and concludes 

1s amatter of law, that implementation ofthe above-described routing and design of Applicant’s 500 

cV transmission line, and the related effect on the current routing and design of APS’ existing 230 

<V transmission line, would be consistent with the Certificate of Environmental-Compatibility issued 

n Decision No. 46865 and would not require an additional Certificate of Environmental 
._ ,’ 

Zompatibility. This finding of fact and conclusion’of law imposes no obligation on APS, the owner 

)f the Liberty to Gila Bend 230 kV transmission tine. 

GRANTED this //f”-day of‘ ,#f aL ,2001, 

Arizona Power Plant and Transmission Line 
Siting ‘Committee 

By: 
Laurie A. Woodall, Chair - 
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ORDER OF ARIZONA CORF'ORATION COMMISSION AFFIRMING AND 
APPROVING CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY 

Having considered the foregoing decision of the Arizona Power Plant and Transmission Line 

Siting Committee in light of the decision-making factors specified in Arizona Revised Statues $40- 

360.06, and, pursuant to Arizona Revised Statues §40-360.07(c), having baianced in the broad public 

interest the need for an adequate, ecQnomical and reliable supply of electric power with the desire 

to minimize the effect thereof on the environment and ecology of Arizona, it is the decision of this 

Commission that the Certificate of Environmental Compatibility granted by the Committee on 

April 11 ,2001 in Case No. 109 should be, and hereby is, affirmed ani approved. 

BY ORDER OF THE ARIZONA CORPORATION COMMISSION 
. r  

1 

CHAIRMAN ; COMMISSIONER OMMI S SI ONER 

u- IN WITNESS WHEREOF, I, BRIAN C. McNEIL, 
Executive, Secretary of the Arizona Corporation 
Commission. have hereunto, set my hand and caused the 
official seal of this Commission to b B e d  at the 

day of 

)issent: 
12387 
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SALT RIVER PROJKT 
POST OFFICE BOX 52025 
PHOENIX, ARlzoNA 
85072-2026 
(802) 236-5900 

December 20,2001 

GILA BEND POWER PARTNERS, LLC 
Attn: Mr. RobertA. lnnamorati 
Power Development Enterprises, Inc. 
5949 Sherry Lane - Suite 1880 
Dallas, Texas 75225 

Re: ANPP HASSAYAMPA SWITCHYARD INTERCONNECTION AGREEMENT 

Enclosed for your files please find a copy of the "ANPP HASSAYAMPA SWlTCHYARO 
lNTERCONNECTlON AGR€€M€NT', fully executed as of December 6, 2001, containing original 
executed signature pages from all Parties. 

If you have any questions concerning this agreement, please contact m e  at (602) 236-3022 or via 
E-Mail at RALEHMAN@srpnet.com. 

Richard A. Lehman 
Regulatory Affairs and Contracts 

mailto:RALEHMAN@srpnet.com
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2. 

ANPP HASSAYAMPA SWITCHYARD 
INTERCONNECTION AGREEMENT 

PARTIES: 

The Parties to this ANPP HASSAYAMPA SWITCHYARD INTERCONNECTION 

AGREEMENT are: ARIZONA PUBLIC SERVICE COMPANY (“APS), an Arizona 

corporation; EL PAS0 ELECTRIC COMPANY (“EPE”), a Texas corporation; THE CITY OF 

LOS ANGELES BY AND THROUGH THE DEPARTMENT OF WATER AND POWER 

(“LADWP“), a department organized and existing by virtue of and under the Charter of the 

City of Los Angeles, a municipal corporation of the State of California; PUBLIC SERVICE 

COMPANY OF NEW MEXICO (“PNM”), a New Mexico corporation; SALT RIVER PROJECT 

AGRICULTURAL IMPROVEMENT AND POWER DISTRICT (“SRP“), an agricultural 

improvement district organized and existing under the laws of the State of Arizona; 

SOUTHERN CALIFORNIA PUBLIC POWER AUTHORITY (‘SCPPA“), a public entity 

organized and existing under and by virtue of the laws of the State of California; 

SOUTHERN CALIFORNIA EDISON COMPANY (“SCE”), a California corporation; and GILA 

BEND POWER PARTNERS, LLC (“lnterconnector“), a Delaware limited liability company; 

individually referred to as “Party“‘ and collectively as “Parties”. 

RECITALS: 

This Agreement is made with reference to the following facts, among others: 

2.1 The lnterconnector intends to construct and operate its Generating Facility for the 

purpose o i  generating electric energy for its own use, selling electric power at 

. wholesale, or both. 

2.2 The ANPP Switchyard Participants intend to operate the Hassayampa Switchyard, 
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34. SIGNATURE CLAUSE: 

The signatories hereto represent that they trave been appropriately authorized to enter into 

this Agreement on behalf of the Party for whom they sign. 

INTERCONNECTOR: 

GILA BEND POWER PARTNERS, LLC 
By: SAMMONS POWER ITEJIRTiPMENT, INC., MAMAGING YEMBER 

ANPP SWITCHYARD PARTICIPANTS: 

ARIZONA PUBLIC SERVICE COMPANY 

By: 
Title: 
Date: 

EL PAS0 ELECTRIC COMPANY 

By: 
Title: 
Date: 

DEPARTMENT OF WATER AND POWER OF THE CITY OF LOS ANGELES 

By: 
Title: 
Date: 

64 
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May 1,2001 

Generators Partner to Compete 
By Gene Wolf, Contributing Writer 

Five generators and seven utilities combine to expand grid interconnection at the Palo Verde Nuclear Plant. 

As utilities face greater competitive pressures, it is increasingly difficult for any one utility to install power-delivery 
facilities. Utilities are reluctant to invest in infrastructure if they are unsure whether they will see a return on 
investment. A new business environment requires novel approaches, and this is exactly what is unfolding in the 
Southwest United States. Five competing merchant generation projects (non-regulated power producers), representing 
approximately 6500 M W  of generation, and seven utilities are coming together in an unprecedented project to expand 
an interconnection point to the western power grid. Together, they will build a new 500-kV switchyard inter-tied to an 
existing nuclear generating plant's switchyard. 

Access to the Grid 

Ultimately, the Arizona Nuclear Power Project (ANPP) High-Voltage Switchyard (Palo Verde Switchyard) participants 
will own and operate the station. Participants include Arizona Public Service Co., Department of Water and Power of 
the City of Los Angeles, El Paso Electric Co., Public Service Co. of New Mexico, Salt River Project, Southern 
California Edison Co. and Southern California Public Power Authority. Each participant has a percentage-based 
ownership in the facilities. 

The Palo Verde Nuclear Generation Station is the heart of ANPP, with 3991 h4W of generation located approximately 
50 miles (81 km) west of Phoenix, Arizona, U.S. It is connected to the U.S. western power grid through a 500-kV 
switching station via five 500-kV transmission lines. Palo Verde also is located close to several existing natural gas 
pipelines, making it a desirable location for merchant power plants. In addition, the Palo Verde High-Voltage 
Switchyard Hub is a strategic location in the Western Systems Coordinating Council (WSCC), which is an operating 
and planning organization chartered to provide a reliable and adequate electric-power system for the Western United 
States, Canada and Mexico. Palo Verde marks the point separating the California IS0 and the Arizona/New Mexico 
energy markets. Palo Verde is one of only two points within the WSCC that the New York Mercantile Exchange 
(NYMEX) trades electricity futures contracts, with the California-Oregon border being the other. 

Eleven Requests, Three Vacancies 

In early 1999, the ANPP transmission system participants received 11 requests for interconnections to the Palo Verde 
High-Voltage Switchyard (three transmission projects and eight merchant power projects). However, the existing 
switchyard has limited room for expansion and can accommodate only three additional interconnections in its current 
configuration. The five existing transmission lines exit the switchyard to the south-southeast. The plant and its ancillary 
facilities (warehouses, evaporative ponds and water reclamation area) take up the area on the west and north of the 
switchyard. The remainder of the unoccupied space is reserved for future plant needs, such as a high-level nuclear- 
waste spent fuel storage facility. In short, the ultimate design for Palo Verde efficiently uses all of the land resources 
reserved for the facility with some future-expansion capability. However, once the three vacant terminations are used, 
the following terrnination(s) will require an expensive rearrangement of the existing transmission lines to avoid 
outward-bound congestion. The ANPP transmission system participants never envisioned this type of fast-paced high- 
density development when they approved the original ultimate facility plan, though they do recognize their 
responsibility to the interconnection requests. Still, recognizing responsibility and being able to respond to it is the real 
challenge. How can everyone's needs be met without negatively affecting either the owners' facilities or the merchant's 
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projects? 

Satellite Switching Station 

A cursory engineering analysis of the Palo Verde High-Voltage Switch-yard determined that any expansion to 
accommodate all the requests would be prohibitively expensive. After carefully considering the situation, the ANPP 
transmission system participants faced a difficult challenge. An engineering solution was required to accommodate all 
the requests without any single entity suffering either the denial of an interconnection or the cost of the “next 
termination after three.” The existing switchyard had to be extended without incurring exorbitant costs. The operation 
of the Palo Verde Nuclear Plant could not be affected, nor could any merchant plant’s reasonable schedule be impeded. 
Nevertheless, a solution did exist: Build a “satellite” switching station within close proximity to the existing 
switchyard. Tie the two switchyards together and the satellite station would for all practical purposes become part of 
the existing switchyard. 

The Concept Takes Shape 

The ANPP participants directed Salt River Agriculture Improvement and Power District (SRP) to act as the project 
manager and operating agent, and to develop a plan to accommodate the interconnection requests. SRP hired Bums & 
McDonnell, an architect engineering (AE) firm headquartered in Kansas City, Missouri, U.S., to develop the 
conceptual design, schedule and budget for the satellite station. The study was completed by November 1999, with a 
clear focus on the development of the new station. The 500-kV switchyard would be constructed approximately 2.8 
miles (4.5 km) south of the existing Palo Verde Switchyard interconnected to the existing high-voltage switchyard. 

Design Issues 

As Bums & McDonnell developed plans for the satellite station, the interconnection numbers changed. Project in- 
service dates (ISD) were delayed and, in some cases, locations of facilities were moved from the area. The result was 
six of the original 1 1 merchant project terminations were still needed. Merchant plants represented approximately 
6500-MW of additional generation (both simple-cycle and combined-cycle power plants). The participants are: 

0 Pinnacle West Energy (Redhawk Generating Station) is planning a 2120-MW plant for 2002, located in close 
proximity of the satellite switchyard. 

0 Pacific Gas & Electric Generation (Harquahala Generating Station) is planning a 1100-MW plant for 2002, 
located approximately 20 miles (32 km) west of Palo Verde. 

Duke Energy (Arlington Generating Station) is planning a 1250-MW plant for 2002, located a few miles west of 
Palo Verde. 

0 Sempra Energy Resources (Mesquite Power Project) is planning a 1250-MW plant for 2003, located adjacent to 
the satellite switchyard. 

0 Power Development Enterprises (Gila Bend Power Generating Station) is planning a 770-MW plant for 2003, 
located approximately 20 miles (32 km) south of Palo Verde. 

The six terminations are still more than the existing switchyard could manage, so the concept of the satellite switching 
station continued. 

Merchant-Funded, Utility Owned 

The satellite station had reached critical mass. Representatives from the five merchant projects and the ANPP 
participants met weekly to develop a funding agreement to build the station’s common facilities. By May 2000, this 1 
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agreement had been completed and executed. 

It will be the responsibility of the merchant projects to pay for the construction, operation and maintenance of the 
station on a pro-rata share basis. The ANPP participants will own the new common facilities and operate the station. 
The participating merchants will have rights and obligations much like an owner would have for these common 
facilities, which allow the merchants to obtain the needed financing for the common facilities. The procurement and 
construction of the merchant-owned termination facilities (transmission deadened structures, breakers and switches) 
were the responsibility of the merchants. However, everyone recognized it was not efficient for the six entities to be at 
work in one station at the same time, so the decision was made to have SRP maintain responsibility for the entire 
project. 

Common-Bus Market Hub 

The “common-bus market hub” concept is not new to the utility world. This application, however, is somewhat unique. 
It had been proposed to the Federal Energy Regulatory Commission (FERC) that the existing switch-yard and the 
anticipated switchyard be considered a common bus for the intention of promoting competition by providing additional 
points of interconnection at the Palo Verde trading hub. With the FERC‘s approval, the two switchyards will be 
considered “common-bus.” Within this concept, the delivery, sale, purchase, receipt or exchange of power between the 
ANPP High-Voltage Switchyard and the satellite switchyard, by means of the “tie-lines” internal to the two 
switchyards, will occur without a charge for transactions conducted within the stations. In January 2001, the FERC 
tentatively approved this concept and has begun work to define this practice for formal approval. Early indications are 
that the FERC will require the same parties to own both yards, that an unrestricted pathway exist between yards, and 
that the yards are located within a predefined distance of each other (FERC is in the processing of defining that 
distance). 

Hassayampa Station 

The station will be named after the Hassayampa River running north-south a few miles to the east of the nuclear plant. 
Hassayampa’s final design will be able to accommodate all of the expected interconnections. Its ultimate design will be 
able to accommodate any future expansion. Normally, SRP designs and builds a11 of the required switchyard facilities 
needed by ANPP. This time ANPP participants decided that, because of the complexity, timing and sheer size of the 
undertaking, they would select an AlE firm to provide final design and engineering services. SRP evaluated several 
A/E firms and with the approval of the participants selected Sargent & Lundy (S&L), Chicago, Illinois, U.S. SRP 
executed an agreement with S&L at the end of April 2000, and S&L completed the final station design in July 2000. 

Hassayampa Configuration 

Physically, Hassayampa will be laid out in a “breaker-and-a-half’ design with an ultimate 10-bay design. The term 
breaker-and-a-half comes from the fact that each termination has a breaker between the station’s main bus and shares a 
common breaker with the termination adjacent to it (one and one half breakers per termination). A bay consists of two 
positions (line terminations). Therefore, a 10-bay design allows for 20 line terminations in the station. Initially, 
Hassayampa will have six line terminations required for the merchant projects, three terminations for the 500-kV tie- 
lines connecting the two switchyards and two terminations for the two major 500-kV transmission lines routed through 
Hassay ampa. 

Project vs. Merchant Schedules 

The merchant participants played a key role in the planning of this new facility. Each project had its own energization 
schedule and ISD. These dates, which dictated the initial Hassayampa schedule, were finalized and the switchyard 
schedule was developed to meet these dates, which was determined to be May 2002. However, since that schedule was 
finalized, some of the merchants have requested improvement upon the ISD to meet new opportunities for the sale of 
power to the energy-starved marketplace. In the world of merchant generation projects, speed translates into profit. A 
generator does not make money for its investors if it is not generating electricity. Therefore, a few have requested an 
ISD of November 2001. SRP and S&L will try to accommodate these requests. This may prove difficult, however, 
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because of equipment lead times and the size of the construction project. 

Construction Commences 

Construction of the switchyard began in November 2000 with site work, foundations and below-grade electrical work. 
The civil work was completed in February 2001. Steel deliveries began in January 2001, with steel arriving in stages 
through April. Following the initial steel deliveries, electrical equipment, conductoring, control building erection and 
cabling deliveries began. The construction plan allows the installation of termination bays to follow the switchyard 
construction, allowing for the energization of the main buses and each bay as they are needed. In this manner, SRP and 
S&L feel they will be able to best respond to the merchant project schedule changes. 

ASP to the Rescue 

As previously stated, this is a true "fast-track" project. There is no time to waste on travel or waiting for documentation 
publication or overnight delivery. 

Enter application service providers (ASP), also known as project extranets or network-hosted apps (applications that a 
participant rents or leases from a service provider). S&L began using project extranets in mid-1999 for power projects 
when ASP technology typically was applied to projects outside the power industry. ASP combines software, hardware 
and network technology to provide a service-based application. Authorized project participants have 24-hr access to it 
through the Internet. The ASP provides a combination of globally secure access, document viewing/printing, document 
mark-up and scheduling features. The Participant rents the service from an ASP on a per-user and per-month basis. 
ASP costs are shared among all the Participants, allowing a lower cost for the service. ASP-based software allows 
authorized users to review and redline design drawings, review and modify specifications, get real-time project 
scheduling information, send e-mail around their company's e-mail servers (no unexpected down time), publish bid 
documents and complete many other project-related functions. S&L proposed such a project extranet for Hassayampa. 
S&L believes the utilization of ASP technologies has helped project teams perform better and faster while enabling 
participants to interact more effectively. 

More to Come 

Just building this project will be a challenge, but once construction is completed checkout begins. SRP and S&L will 
have start-up crews performing equipment checkout and energization. As each bay is completed, the crews will 
advance through yard testing equipment and certify it is ready to turn over for service. All start-up activities must be 
monitored closely and coordinated with the various station owners' crews to allow them to check out the generator end 
of the tie lines. Communications will be the key factor in meeting each merchant's critical energization date. 
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Hassayampa Profile 

The Hassayampa station will be designed for a nominal system voltage of 500 kV and a maximum system voltage of 
550 kV. The basic insulation level (BIL) rating of the station equipment will be 1800 kV. It will occupy a 26-acre 
(0.1 1-sq km) site centered within a 240-acre (0.97-sq km) rectangular property at an elevation of approximately 1200 ft 
(366 m). The large site will allow for the future expansion of the station should the need arise for additional 
terminations. Initial dimensions of the switchyard will be approximately 1200 ft by 1300 ft (366 m by 396 m). The 
station will contain approximately 2.5 million lb (1 million kg) of steel structures, including 20 transmission line 
deadends and 10 strain bus deadends. Supporting this steel will be approximately 4000 yd3 (2919 m3) of concrete. 
More than 4 miles (7 km) of 2500-kcmil conductor will be used for the 4500-A main strain buses, and almost 2 miles 
(3 km) of 2500-kcmil conductor will be used for the 3000-A strain buses making up the termination bays. 

Equipment delivery will be staged by bay assignment and will follow a detailed planned flow of the switchyard 
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construction. By the staging of equipment delivery, the amount of lay down area required will be minimized. At the 
same time, this reduces the handling requirements for the equipment needing to be placed in storage at the site. It also 
is anticipated that staged delivery of equipment will reduce the burden on equipment manufacturers and allow them to 
better schedule factory fabrication requirements. This will be a true test of “just-in-time” supply methods for a major 
switching station construction project. 

System control/protection will use microprocessors, programmable logic controllers, digital fault recorders, and 
supervisory control and data acquisition (SCADA) systems. A combination of the existing power-line carrier, 
additional fiber-optic cable and expanded microwave systems will be used for the protective relay system 

~ communications. 

’ Merchant Power Projects 

Deregulation and the increasing demand for electrical power have opened a door of opportunity for fast-paced 
independent merchant generation power projects. At Hassayampa, each generation project is unique, yet they share a 
commonality with each other. All tend to be gas fired, multi-turbine and extremely aggressive in the construction 
schedule. Typical of these projects is the Mesquite Power Project being developed by Sempra Energy Resources, a 
wholly owned subsidiary of Sempra Energy. This 1250-MW generation piant will be located on a 400-acre (1.62-sq 
km) site close to the Palo Verde Nuclear Generating Station and the Hassayampa High-Voltage Switchyard. 

Sempra Energy Resources selected the plant site because of its proximity to the Hassayampa switchyard and existing 
natural gas pipelines. Company officials report the project’s strategic location eliminates the need to build new 
transmission lines. Officials said that four clean-burning General Electric 7 FA natural gas turbines and two steam 
turbines would power the highly efficient combined-cycle plant. The Arizona facility has been designed to operate 
within California’s stringent air emissions standards. It is expected that when the Mesquite Power Project goes into 
operation in 2003, sophisticated air emissions control technology will result in the Mesquite Project having the 
distinction of being one of the nation‘s cleanest and most efficient power plants. 

It is anticipated that most of the output power will be routed through the switchyard into the Phoenix metropolitan area, 
where economic growth has led to efforts to bring more electric generation into the local marketplace. Sempra Energy 
officials stress that during the development process, the Mesquite Power Project will work with the nearby 
communities to ensure the project is beneficial to the area. Sempra Energy Resources said Mesquite Power employees 
were working on plans to landscape the plant site and re-vegetate 3000 acres (12 sq km) of nearby property acquired 
for water rights needed for plant cooling. The company also has worked with the community to provide solutions to 
project-related issues involving visual aesthetics, water use and traffic. 

Reprinted from Transmission & Distribution World. 

Copyright 0 2001 Prism Business Media All rights reserved Licensed by Marjorie Haberman for 25 copies o n  May 4, 2006 You may Forward this article or 
obtain additional permissions by clicking the following Copyright license record and renewal locator, or typing it into any web browser 
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2 . 0  MANAGEMENT SUMMARY 

During 1999, Salt River Project (SRP), as Operating 
Manager of the Palo Verde Transmission System (PVTS) and 
High Voltage Switchyard, received ten (1 Oj requests from 
utilities, independent power producers and other interests for 
eleven (1 1) transmission line or generator terminations at the 
Palo Verde Switchyard. 

Deregulation, load growth, open land, water sources and 
access to natural gas and EHV transmission lines made the Palo 
Verde hub an attractive location for the construction of natural 
gas fired combustion turbine and combined cycle generating 
stations. Transmission line developers also saw the potential for 
moving Palo Verde hub power to remote loads with new EHV 
transmission lines. 

reality after five (5) Participating Interconnectors signed the 
Funding Agreements and later executed the ANPP Hossayampa 
Switchyard Interconnection Agreements as of December 6, 
2001. The Participating Interconnectors that executed the 
Interconnection Agreements with the Arizona Nuclear Power 
Project High Voltage Switchyard Participants (Switchyard 
Participants) are as follows: 

I + Duke Energy Arlington Valley, LLC 

+ Gila Bend Power Partners, LLC 

+ Harquahala Generating Company, LLC 

+ Mesquite Power, LLC 

+ Pinnacle West Energy Corporation 
SRP began developing a plan that would accommodate the 

interconnection requests that far exceeded the number of vacant 
termination positions at the Palo Verde Switchyard. The 
proposed solution was the construction of a "satellite" 
switchyard approximately three miles south of the Palo Verde 
Switchyard with three (3) tie lines back to Palo Verde. This new 
yard would have the ultimate capability of twenty (20) 500kV 
terminations. This concept was agreed to by the PVTS E&O 
Committee and the requesting Interconnectors. 

In 2000, the Hassayampa Switchyard Project became a 

_. 

SRP elected to retain a third party design firm (i.e., "Jrgent 
& Lundy, UC) to perform the f ind engineering services and to 
augment their design efforts with SRP resources. The construction 
was performed on a multiple lump sum contracting approach. 
SRP provided all construction management support. 

The Project Budget approved by the Participating 
lnterconnectors was $74,736,000 and all project costs were 
borne by the Interconnectors. A summary highlighting the 
budget versus actual costs i s  as follows: 

Contingency .1,795,000 - 

iTCC Collected Funds [Common Facility) 10,6 1 1,000 1 0,133,839 96% 

Total 74,736,000 68,069,m 91% 

The actual project cost was $ 57,935,933 (excludes ITCC 
monies collected From Interconnectors). Since the Switchyard 

Hassayampa Switchyard Project common facilities, there was an 
income tax question if  the cost of these facilities would be 
considered corporate income. To allow for this possibility, an 
ITCC (Income Tax Cost Component] contingency fund was 
collected From the Interconnectors. The ITCC budget amount was 
$10,6 1 1,000, and the actual ITCC collected from the 
lnterconnectors was $ 10,133,839. The negotiations between 
the parties are continuous and if collected iTCC monies are to 
be refunded to the Interconnectors, SRP's Accounting 
Department will handle the dispersal. 

their tie lines from Hassayampa that ranged from November 

I Participants (not the Interconnectors) would own the 

The Interconnectors had various need dates for energizing 

2001 to October 2002. SRP developed an Energization 
Schedule to support these need dates that was the basis for the 
staged construction schedule that was used to build 
Hassayam pa. 

The Hassayampa Switchyard Project commissioning 
ceremony was held in March 2002. 

The Hassayampa Switchyard Project was unique in that with 
the de-regulation of the electric power industry, this project was 
viewed as very successful in meeting the needs of merchant 
power producers seeking to interconnect into the Palo Verde hub 
while maintaining the substation and transmission line standards 
of the owners of the Palo Verde Switchyard and Transmission 
System. 

within the approved Project Budget. 
All milestone dates were achieved and incurred costs were 



3 . 0  PROJECT OVERVIEW 

3.1  GENERAL 

The Hassayampa Switchyard i s  a 5OOkV switchyard 
constructed specifically to focilitate the interconnection requests 
of new generating facilities in the vicinity of the Palo Verde 
Nuclear Generoting Station. The new switchyard was necessary 
to accommodate all Participating Interconnector requests. 

During the late 1990's, the Switchyard Participants received 
several requests for transmission line and generation station 
interconnections from utilities, independent power producers, 
ond other interests. The increase in load growth in the 
southwestern United States along with the accessibility to a high- 
voltage transmission system, natural gas pipeline, and open 
land made the southwestern Arizona area a prime location for 
the addition of natural gas simplecycle and combined-cycle 
power stations. 

The existing 500-kV transmission facilities, however, was 
limited by available substation termination positions and the 
capacity of the existing transmission lines. 

The Participonts include Arizono Public Service Company, El 
Paso Electric Compony, 10s Angeles Department of Water & 
'ower, Public Service Company of New Mexico, Salt River 
hoject Agricultural Improvement and Power District, Southern 
California Edison, and Southern California Public Power 
Authority. The entities have a percentage-based ownership. 
Management and technical oversight is provided by the Palo 
Verde Transmission System (PVTS) Administrative Committee and 
PVTS Engineering & Operoting Committee, respectively. 

a plan to accommodate the interconnection requests made to 
the Switchyard Participants. SRP, acting on behalf of the 
Switchyard Participants, was the Project Manager and 
Operating Agent for the PVTS, which includes the Palo Verde 
Switchyard facility. 

The direction given to SRP was to consider conceptual 
design, project cost, project schedule, environmental, and 
permitting requirements of the various alternatives. It wos 
determined that a "satellite'' switchyard with associated 
modifications to existing facilities was necessary to 
accommodate all of the interconnection requests. 

Palo Verde Switchyard to accommodate the requests for 
interconnection. As the number of requests to connect to the 
500-kV system continued to increase, however, it became 
apparent that the Palo Verde Switchyard would not 

;commodate the number of positions requested. 

The Switchyard Participants are comprised of utility owners. 

The PVTS Administrative Committee directed SRP to develop 

Initially, SRP considered odditions and modifications to the 

In November 1999, a conceptual design study was 
completed with the support of Burns 8, McDonnell, an architect- 

engineering (A-E) firm headquartered in Kansas City, Missouri. 
The conceptuol plan identified the preferred plan to 
accommodate the large number of interconnection requests. 

(1 1 a new 500-kV "satellite" switchyard opproximotely 
3 miles south of the Pat0 Verde Switchyord; 

(2) the loop-in of two existing Palo Verde 500-kV 
transmission lines into the satellite switchyard; 

the Palo Verde switchyards; and 

for the new tie line. 

The plan included the construction of the following: 

(3) a new third tie line to be built between the sateflite and 

(4) a 500kV line termination at the Palo Verde Switchyard 

The construction OF the satellite switchyard, which wos later 
named "Hossayampa," provides the termination positions for 
the new generating facilities for this area. 

In May 2000, SRP retained the Architectural & Engineering 
firm of Sargent & Lundy, LLC headquartered in Chicago, Illinois 
to perform the final design services for the project. Fino1 design 
activities were initiated shortly thereafter. 

The project resulted in five Participating Interconnectors 
requesting six termination positions. During the conceptual 
design phase there were as many as nine interconnection 
requests for ten terminations. 

3 . 2  PARTICIPATING 
INTERCONNECTORS 

The Participating lnterconnectars are as follows: 

+ Harquahala Generating Company, 11C 

+ Duke Energy Maricopa, LLC 

+ Pinnacle West Energy Corporation 

+ Gila Bend Power Partners, LLC 

+ Mesquite Power, LLC 

PROJECT COMPLETION 8 FINAL COST REPORT 3 > > > 



3 . 3  OWNERSHIP 
The High Voltage Switchyard Partir.gants shall own and hc 

title to an undivided interest as tenants in common in the 
Hassayampa Switch yard and all Capital Improvements thereto 
in the same proportion as their ownership interests in the Palo 
Verde Switchyard. 

The Switchyard Participants and percent ownership are as 
follows: 

COMPANY OWNERSHIP % 

Arizona Public Service Company 27.4 1 

El Paso Electric Company 14.86 

10s Angeles Department of Water & Power 3.07 

Public Service Compony of New Mexico 9.60 

Southern California Edison 20.72 

Southern California Public Power Authority 5.56 

Salt River Project 
Agricultural Improvement and Power District 18.78 

Each Participating Interconnector has "Ownershiplike Rights" 
and obligations, as they pertain to the Hassayampa Switchyard, 
Capital Improvements thereto and one line terminating in the 
Palo Verde Switchyard. The descriptions of "Ownershiplike 
Rights" are contained in the Funding Agreement executed 
between the Switchyard Participants and Participating 
Interconnectors. 

3 . 4  AGREEMENTS 
The PVTS Legal and Negotiating (L&N) Committee 

developed and executed several agreements and resolutions. 
Funding for common facilities (defined as the termination at 

the Pal0 Verde Switchyard, new tie line, two line loopins, and 
the Hassayampa Switchyard common facilities) was the 
responsibility of all Participating lnterconnectors on a pro rata 
share basis. 

A Funding Agreement was executed in May 2000 between 
the Project Manager (SRP) and the Participating lnterconnectors 
while the development of Interconnection Agreements was 
proceeding. The Funding Agreement allowed SRP to design, 
procure, and construct the common facilities associoted with the 
Hassayampa Switchyard befor@the execution of final 
Interconnection Agreements. 

executed between the Darties: 
The following Agreements and Resolutions have been 

Interim Funding Agreement No. 1. Effective os of 
December 2, 1999 and terminated on February 29, 
2000. 

Interim Funding Agreement No. 2. Effective as of 
March 2, 2000 and terminated effective on date of 
execution of Funding Agreement. 

Funding Agreement. Effective as of May 26, 2000. 

Kyrene Letter of Understanding, dated May 25, 2000. 

Acknowledgement and Consent Regarding Acquisition 
of Land for Satellite Switchyard on a Reimbursement 
Basis, approved on June 30, 2000. 

Acknowledgement and Consent Regarding the 
Separate Accounting of Construction Funds, approved 
on June 30, 2000. 

Resolution to Proceed with Construction of Hassayampa 
Switchyard, approved on November 1, 2000. 

Approval of Revised Budget for Construction Work, 
approved November 1, 2000. 

Addendum to Funding Agreement, January 200 1. 

ANPP Hassayampa Switchyard Interconnection 
Agreements, executed as of December 6, 2001 among 
the ANPP High Voltage Switchyard Participants and 
each Participating Interconnector. 



4 . 0  PRO. 
A N D  

E C T  T E A M ,  APPROACH 
DESCRIPTION 

4 . 1  P R O J E C T  T E A M  
In order to support the project, SRP assembled an 

experienced and dedicated project team to manage and 
support the permitting, environmental studies, land acquisition, 
design, procurement, construction and start-up services. A select 
number of SRP employees were assigned full time to this project. 
The project manager was assigned and selected from within 
SRP's Power, Construction and Engineering Services department 
headed by David (Dave) G. Areghini, SRP Associate General 
Manager. 

The key SRP personnel assigned to this project were as 
follows: 

Project Manager 

Project Engineer Gary R. Frere 

Contract Administrator Curtis W. Freeman 

Project Controls Michael J. Bonano 

Site Manager Stanley E. Hayes 

Construction Manager Paul S. Patino 

Construction Coordinator John J. Bulinski 

Construction Coordinator Chris Drake 

Construction Coordinator Bill Boyd 

Robert W. [Bob) Roessel 

4 . 2  P R O J E C T  A P P R O A C H  
SRP was responsible for the complete project, as described 

in Section 3.0, Project Overview, and as described in the 
Funding Agreement, which outlines the responsibilities of the 
Project Manager (i.e., SRP) for the Hassayampa Switchyard 
Project. 

SRP's responsibilities include the predesign, design, 
procurement, construction, and construction management, 
including all accounting, invoicing, coordination, contract 
administration, land acquisition, environmental work, permitting, 
budgeting, and scheduling. 

SRP also supported the WATS western Arizona Transmission 
System) Committee in the development of the Interconnection 
Study Plan and subsequent preliminary studies. In addition, SRP 
has supported the PVTS L&N Committee in the development and 
execution of several agreements between the PVTS Participants 
and Participating Interconnectors. 

SRP had retained the architecturalengineering services of 
Sargent & Lundy of Chicago, IL to provide the final design 
services for the Hassayampa Switchyard Project. SRP internal 
engineering resources provided critical reviews and necessary 
design support to augment the efforts of Sargent & Lundy. 

SRP performed all procurement for the project, including all 
apparatus, design, construction and start-up services. The 
construction activities were procured on a multiple lump sum 
contracting approach. 

contracts as follows: 
There were four (4) major erection or installation construction 

+ Site Preparation, Foundations, Cable Trench, Conduit 
and Grounding 

Structure Erection, Electrical Equipment and Conductor 
Installation 

Furnish and Erection of Control House and 
Maintenance Building 

Control, Relay, Communication Panels; and Power and 
Control Cable Installation 

+ 

+ 

+ 



4 . 3  P R O J E C T  D E S C R I P T I O N  
There were three (3) major areas of work (i.e., Palo Verde 

Switchyard; New Tie Line and Loopln of Existing Transmission 
tines; and Hassayampa Switchyard) that were necessary to 
implement the Interconnector's line terminations, and these areas 
with further details are as follows: 

4.3.1 PAL0 VERDE HIGH VOLTAGE 
SWITCHYARD 

This work included a 500kV line termination at the Polo 
Verde Switchyard for the new tie line, and included control 
modifications by PVNGS to accommodate the line termination in 
Bay 7. 

PVNGS CONTROL MODIFICATIONS 

and installation of control modifications associated with the 
addition of a Bay 7 to Palo Verde Switchyard and line name 
changes in Bays 4 and 8. 

Arizona Public Service Company was responsible for design 

The scope of services include the following: 

+ Design and installation of electrical ductbank, conduits 
and cables. 

Design and implement changes to main control board 
in Polo Verde Unit #1 to provide control of new Bay 7 
breakers. 

+ 

+ Design and implement changes to main control boards 
in all three PV units and the simulator to add Bay 7 
and to provide indication of breaker status and line 
name changes in Bays 4 and 8. 
Modify Plant Multiplexer unit to accept and transmit 
new indication signals. 

Perform prwequisite and design verification tests for 
the modifications. 

Update and process affected documents 

+ 

+ 

+ 
BAY 4 - KYRENE LINE, NEW BUS TIE 1 

+ Remove the three line traps and the three line tuning 
unik. 

Install conductor and hardware in the position where 
the three line traps were removed. 

Remove the existing Kyrene line relaying and replaced 
them with Bus l i e  relaying package. Connect the new 
relaying package into the existing breaker control 
circuits. Remove and add SCADA status/alarm 
indication points. 

+ 

+ 

BAY 8 - NORTH GltA LINE, NEW BUS TIE 3 

+ Remove the three line traps and the three line tuning 
units. 

Install conductor and hardware in the position where 
the three line traps were removed. 

Remove the existing North Gila line relaying and 
replace them with Bus Tie relaying package. Connect 
the new relaying packages into the existing breaker 
control circuits. Remove and add SCADA status/alarm 
indication points 

+ 

+ 

BAY 7 - NEW BAY, NEW BUS TIE 2 

+ 
+ 

Design and Constructed new Bay 7. 

The new bay includes RNo breakers, four disconnect 
switches and one line-site CCVT, along with all 
necessary foundations, steel structures, conductors, 
hardware, insulators, ground connections, etc. 

Install a Bus Tie relaying package. Connect the new 
relaying package and the SCADA control scheme into 
the new breaker control circuits. Add SCADA 
status/alarm indication points. Add digital fault 
recorder traces. 

Connect the new breakers into the East and West bus 
differential CT circuits, and into the bus differential trip 
circuits. 

+ 

+ 

SHUNT REACTORS 
+ Remove the three North Gila line single-phase shunt 

reactors, associated three-phase circuit switcher, and 
related bus work, conductors, tie-down assemblies, 
lightning arrestors, insulator stands, etc. 

Rework dead-end jumpers so that all phase conductors 
pass through the dead-end structure without a tap 
connection. 

Retain the reactors, circuit switcher, etc. for installation 
on the North Gila line termination in the new 
Hassayam pa Switch yard. 

+ 

+ 



4.3.2 NEW TIE LINE AND LOOP-IN OF EXISTING TRANSMISSION LINES 

The new tie line between Palo Verde Switchyard and 
Hassayampa Switchyard includes approximately three miles of 
a singlecircuit 500-kV transmission line and the looping of the 
existing Kyrene and North Gila 500-kV singlecircuit 
transmission lines into the Hassayampa Switchyard. In addition, 
the new transmission line includes a new fiber optic shield wire. 
NOTE: 

PV1 - Palo Verde - Hassayampa #1 
PV2 - Palo Verde - Hassayampa #2 
PV3 - Palo Verde - Hassayampa #3 
HKY - Hassayampa - Kyrene 
HNG - Hassayampa - North Gila 

LINE CONFIGURATION 
The new line and loops were constructed using self- 

supported, single circuit lattice steel towers and tubular steel 
poles at line transposition locations. Transpositions are located 
on the Palo Verde-Hassayampa #1, #2, and Hassayampa- 

North Gila lines. Structures on the Palo Verde-Hassayampa #1 
and Hassayampa-Kyrene lines support one 500-kV circuit of 
triple-bundled, 1780-kcmi1, ACSR, 84/19, Chukar conductor, 
and two 7#8 Alumoweld shield wires. Structures on the Palo 
Verddassayampa #2 line support one 500-kV circuit of triple- 
bundled, 1780-kcmi1, ACSR, 84/19, Chukar conductor, one 
7#8 Alumoweld shield wire, and one fiber optic shield wire with 
96 fibers. Structures on the Palo Verde-Hassayampa #3 and 
Hassayompa-North Gila lines support one 50O-kV circuit of 
double-bundled, 2 1 56-kcmi1, ACSR, 84/19, Bluebird conductor, 
and two 7#8 Alumoweld shield wires. Polymer 500-kV v-string 
insulator assemblies are used on SRP 5T3 suspension structures 
with a minimum horizontal phase separation of 32 feet. SRP 
5A6 strain/deadend towers with :minimum horizontal phase 
separation of 36 feet are used at the line terminations and up to 
60degree line angles. Standard SRP DC90 towers with a 
minimum horizontal phase separation of 46 feet are used at 

90-degree line angles near the Hassayampa Switchyard. 

Code Name Chukar Bluebird 7#8 96 Fiber 

Size 1780 kcmil 2 156 kcmil - 183mm2 

7 

.385 in. 

Weight per Foot 2.075 Ibs. 2.51 1 Ibs. .262 Ibs. .5 12 Ibs. 

Ultimate Strength 5 1,000 Ibs. 60,300 Ibs. 15,930 Ibs. 22,890 Ibs. 
ALCOA Stress-Strain Chart 1-1 020 1-1 020 1-1218 1-7384 

STRUCTURE FINISH 
All structures are galvanized and dulled. Galvanizing i s  

completed per ASTM A1 23. The dulling process involves 
immersion of the steel in a phosphate conversion bath, followed 
by immersion in a scalant. 

CLEARANCES 
All clearances meet requirements of the 1997 NESC. The 

transmission line i s  designed for a basic ground clearance of 
28.4 feet at a conductor temperature of 21 2°F. 

TIE LINE RIGHT-OF-WAY WIDTH 
The new tie line was constructed on a base Right-of-way 

(ROW) width of 330 feet. The ROW was occupied by the 
existing Kyrene line located 100 feet from the ROW east edge. 
The new 500-kV transmission line was installed 100 feet from 
the west ROW edge. 

INSULATOR ASSEMBLIES 

transposition poles have v-strings used at tangent and smoll 
angle locations. Dead-end assemblies with compression dead- 
ends are used at all large angle or dead-end structure locations. 

All new insulators are polymer. Lattice towers and 



f OUNDATIONS 
All towers are supported by reinforced concrete drilled shafts 

and designed in accordance with the following, using Sargent & 
Lundy's CADPRO program: 

All reinforcement ASTM A6 15, Grade 60 

Total deflection and rotation of the drilled shafts is limited to 
1 " and io, respectively. Non-recoverable deflections are limited 
to .75". 

CONDUCTOR BUNDLES 
The Palo Verde - Hassayampa #3 and Hassayampa - North 

Gila lines have a bundle of two ACSR Bluebird conductors. This 
arrangement was chosen to match the existing Palo Verde - 
North Gila line that was being looped into Hassayampa. 
Similarly, the Palo Verde - Hassayampa #1 and Hassayampa - 
Kyrene lines used a bundle of three ACSR Chukar conductors 
since the existing Palo Verde - Kyrene line had this conductor 
arrangement. The Palo Verde - Hassayampa #2 line used a 
bundle of three ACSR Chukar conductors since this i s  SRP's 
standard conductor size for 500-kV transmission lines. 

SHIELD WIRE SECTlONALlZlNG 
The Alumoweld shield wire was sectionolized through the 

use of insulated shield wire assemblies. The fiber optic shield 
wire was not sectionalized due in part to the difficulty of 
protecting the optic fibers without the aluminum and steel 
strands. 

4.3.3 HAS S AYAMPA S WlTC HYARD 
The 7O-acre secured fenced switchyard site i s  located 

approximately 50 miles west of Phoenix, Arizona (Appendix 
1 1 .I). The switchyard has been located within a 236.77ucre 
land parcel south of Elliot Road, west of 355th Avenue, which i s  

owned by the Palo Verde Switchyard Participants. 

SWITCHYARD ARRANGEMENT 
A 500kV breaker-ondu-holf open-air switchyard was utilized 

for the Hassayampa Project for high reliability. There are eleven 
incoming lines: three from Polo Verde, two from Redhawk, one 
from Kyrene, one from GBPP, one from Harquahala, one from 
Arlington Valley, one from Mesquite, and one from North Gila. 
Hassayampa has provisions for future expansion in boys 2, 4, 
8, 9, 1 1, and 12. Bays 6 and? are unused due to the 
placement of the control house and the parking area. Each of 
the seven bays are connected to the East and West main busses. 
Surge arresters are located on the main busses. 

This switchyard includes a pre-engineered metal control 
house containing the protective relaying, communications and 
controls, 125 and 48V dc batteries and battery chargers, ac 
and dc distribution panels and SCADA RTU's. A maintenance 
facility was also located within the switchyard's fenced secured 
perimeter. 

Storm water retention basins are located on all four sides of 

the switchyard. 
The main bus phasing i s  arranged as phases A, B and C 

West to East; and the bays A, B, and C North to South. 
Three existing 500-kV, 1-phase, shunt reactors and 

associated circuit switcher, surge arresters, neutral bus, station 
post insulotors and associated structures were relocated from 
Bay #8 of the Palo Verde Switchyard to Bay 9 of the 
Hassayampa Switchyard for the North Gila Line. 

A microwave tower i s  located Southwest of the control house 
between the control house and the parking area. 

Structures to support the electrical equipment as well as the 
steel for the dead end towers were fabricated from galvanized 
steel shapes utilizing Salt River Project's standards. 

used in the switchyard in accordance with Salt River Project's 
standards. 

Porcelain post insulators and composite strain insulators were 



ELECTRICAL EQUIPMENT 

of circuit breakers, disconnect switches, current transformers 
(CT's), capacitor voltage transformers (CWs) and reactors that 
are designed to operate on a nominally rated 525kV effectively 

grounded overhead transmission system with maximum voltage 
of 550kV rms. 

of units used in the project are listed in Table 1 below: 

Hassayampa 500 kV Switchyard Project includes installation 
Equipment type, manufacturer, country of origin and number 

Surge Arrestors 500kV Station Class 

STRAIN BUS DESIGN 

strain busses as opposed to rigid aluminum bus tubing. The 
main buses consist of a bundle of four (4) - 2500-kcmil AAC 
conductors per phase to provide an ampacity of 6600 amps. 
Based on the ampacity requirements, a strain bus design was 
selected for the Hassayompa switchyard. 

The bay conductors consist of (2) - 2500 kcmil AAC per 
phase to provide an ampacity of 3000 amps which matches 
that of the 500-kV circuit breakers and associated disconnect 
switches. 

500-KV BREAKER DESIGN 
The breaker design is  a live tank with freestanding current 

transformers. Since Hassayampa Switchyard was designed to 
accommodate requests for termination that Palo Verde could not, 
the most recent specification for 5OO-kV breakers at Palo Verde 
was used to bid the breaker order for Hassayampa and the two 
breakers for the new termination at Palo Verde. 

The main busses for the 500kV Hassayampa switchyard are 
500-KV SWITCH DESIGN 

The 500-kV disconnect switches are motor operated 
horizontally mounted vertical break switches. Sufficient 
disconnect switches were procured with ground blades to allow 
grounding of all line terminations and each of the main buses. 

SITE SURFACING 
The entire yard i s  surfaced with 6" of aggregate base 

course, compacted to a minimum of 95% of the maximum 
Proctor density. Natural material is used on the sides and 
bottom of all retention basins. Retention basin inlet spillways are 
constructed of concrete per standard SRP details. Berms and 
roadway crossings are constructed with aggregate base cement 
slurry. 

YARD LIGHTING 
In order to minimize light pollution in the Palo Verde area, 

the Dark Sky criteria was applied to the Hassayampa 
Switchyard and requires that outdoor light fixtures restrict the 
light from reflecting upwards toward the sky. 



CONTROL AND MAINTENANCE BUILDINGS 
The switchyard site included a pre-engineered control house 

and maintenance building. Both structures are single gable, 
rigid frames with primary transverse rigid frames and end rigid 
frames being clear span. The structures were of modular 
construction with end walls engineered for easy disassembly 
and expansion. 

access floor system. This floor consists of a system of 24-inch 
square modular panels supported by adiustable pedestals and 
stringers. The access floor system supports the full weight of all 
the protection, control and communications racks in the control 
house. 

The control house was fitted with a Tote ALL STEEL ASII-1000 

COMMUNICATIONS 
The Hassayampa Switchyard Project (HAA) includes the 

installation of multiple communications systems for operation of 
the station and the gird into which i t  connects. Communications 
in a switchyard such as Hassayampa is a complicated process 
involving multiple utilifies and IPP's with different communication 
requirements, software and transmission line communication 
systems. Reliability of communications i s  of highest importance, 
because proper operation of protective relay systems, remote 
control of electrical equipment and switchyard status and alarms 
depend on the communication system. To promote this level of 
reliability, redundant communication paths are used. 

point-to-point systems to accommodate the relaying and 
communications requirements from all the different 
interconnectors. It is designed to ensure the reliability and 
redundancy of the communications system stays at the highest- 
level possible. This system is  designed using the RFL IMUX 2000 
as the main point-to-point multiplexer, the Alcatel MDR-8000 
Series Microwave (MW) radio for the MW paths and the Nortel 
3400 Optera Metro OC-3 Mux as the backbone between Palo 
Verde and HAA. Since HAA was initially designed with eleven 
500-kV lines terminating in its bays - leaving room for further 
expansion - and five new power plants from five different 
interconnectors feeding into the site, the communications system 
became quite extensive. 

The layout of the communications racks is designed to give 
each interconnector two, 19" equipment racks; one for System 
A communications and one for System B communications. These 

The communications system for HAA is designed as multiple 

. 

racks are located in separate rows for redundancy. Each rack 
has two redundant dc power feeds from two separate 48-VdC 
batteries and rack mounted Power Conversion Products 
charging systems. The racks are isolated from the floor and from 
the overhead cable tray system by insulators. Each rack is tied 
via a 4/0-AWG copper cable to a single ground bus bar 
located on the wall. 

from HAA out to each of the interconnectors. A singlemode 
fiber optical ground wire (OPGW) is installed on all the new 
500-kV lines that tie into HAA. Where possible, an underground 
singlemode fiber cable i s  installed for the second 
communications path. In some cases, a microwave path i s  used 
that originates from the 160 microwave tower installed near the 

HAA control house. 0 

To eliminate the possibilities of interference between the 
communications equipment and the relays, all the relays used at 
HAA have direct fiber interfaces (if available]. To support the 
fiber drops within the control house, a vast network of fiber tray 
i s  installed utilizing the ADC Fiberguide System. Two diverse 
routes of 6" Fiberguide are mounted under the computer 
flooring and installed from the communications equipment over 
to each row of relay panels. 4" Fiberguide i s  used above the 
relay racks to distribute the fiber and copper cables to the 
various relay panels. 2" Fiberguide is  used above the 
communication racks to distribute the fiber between the 
communication racks. The fiber runs for Systems A and B 
relaying are mapped in such a way as to minimize exposure to 
both systems in one location. 

Hassayampa are shown in Table 2, page 1 1.  

There are two separate and redundant communication paths 

The communication systems used for various lines at 



REMOTE SITE WORK 

included the following: 
The associated work and upgrade at remote stations 

a. Breaker Replacement at Kyrene and Westwing - In 
accordance with the terms of the interconnection 
Agreement for the Hassayampa Switchyard Project, 
any mitigation issues are to be addressed and paid by 
those parties causing the impact. It was determined by 
a short circuit study report prepared by SRP, dated 
August 28, 2001 on behalf of the PVTS E&O, the HAA 
Project increase fault contribution that requires either 
replacing and or upgrading existing 230 kV breakers 
at Kyrene and Westwing electrical facilities. The basis 
far the price allocation was dependent on the fault 
contribution from the Hassayampa Switchyard Project’s 
Participating Interconnectors, the Panda Gila River 
Project and the PV-SW Valley Project. 

Line Relay Replacement at North Gila and Kyrene - 
This scope of work included the change out of the Palo 
Verde 500kV line relaying at the North Gila and 
Kyrene substations to support the Hassayampa project. 

Remedial Action Scheme at Palo Verde - Power Row 
studies concluded that with 4000-6000MW of new 

b. 

C. 

generation planned to tie in at HAA and Palo Verde, 
there were certain 3-phase fault conditions that could 
ultimately cause the loss of generation from one or all 
the Palo Verde Nuclear Generating Units. To guard 
against this situation, a RAS was installed between 
Palo Verde, HAA and all the new interconnecting 
generators. The RAS was designed and then reviewed 
by WECC and implemented within a &month 
timeframe. The communications needed for the RAS 
consisted of new redundant RFL 1MUX schemes 
between Palo Verde and HAA and then new channels 
over both System A and B communication paths 
between HAA and each of the interconnectors. 

EUIOT ROAD IMPROVEMENTS - A portion of Elliot Road was 
damaged [Le., pot holes) by heavy equipment traffic during the 
construction of Hassayampa Switchyard, Arlington Valley Plant, 
Mesquite Power Plant, and the Red Hawk Power Plant. It was 
agreed by the Participating Interconnectors to repave a 3.5 mile 
segment of roadway, and apply a new chip seal on nearby 
adjacent roads. The work was funded by the lnterconnectors on 
an agreed to cost allocation basis. This work was designed and 
constructed by the Maricopa County Department of 
Transportation (MCDOT). 

i-*> -:r r - p , l ~ L r - ~  i d  , - -  . t L F J r ’  1 1 3 > P 



5 . 0  
COST 
S U M M A R Y  



5 . 2  D E S C R I P T I O N  OF P R O J E C T  E L E M E N T S  

The following are brief descriptions of each cost component 
as shown in Section 5.1. 

5.2.1 HASSAYAMPA SWITCHYARD 
+ 500kV breakerundu-half open-air switchyard 

designed and constructed approximately 3 miles south 
of the Palo Verde High Voltage Switchyard. 

Includes land acquisition costs such as labor to support 
coordination, permit acquisitions, parcel map 
development, and appraisals. 

Please refer to Section 4.3.3 for additional details 

+ 

+ 

5.2.2 PALO VERDE LINE TERMINATION 
+ 500kV line termination of new tie line into Bay 7 of 

Palo Verde High Voltage Switchyard. 

+ Includes all labor and material costs to design and 
construct this termination. 

Please refer to Section 4.3.2 for additional details + 

5.2.3 PALO VERDE COMMON 
FACILITIES 

+ Includes sunk costs associated with common facilities at 
Palo Verde Switchyard 

5.2.4 PVNGS CONTROL 
MOD I F IC AT1 0 N S 

+ Includes labor and material costs incurred by APS at 
the PVNGS for the Palo Verde Switchyard Bay 7 
Addition, SSR Studies, and Power Flow Studies 

5.2.5 LOOP IN OF PALO VERDE - 
NORTH GILA LINE 

+ loop In of existing Palo Verde-North Gila 500kV line 
at Hassayampa Switchyard. 

Material costs includes three new towers and one 
transposition pole 

+ 

5.2.6 LOOP IN OF PALO VERDE - 
KYRENE LINE 

+ loop In of existing Polo Verde-Kyrene 500kV line at 
Hassayampa Switchyard. 

Material costs includes four new towers and one 
transposition pole. 

+ 

5.2.7 NEW PALO VERDE - 
HASSAYAMPA T I L  

+ Tie line required based orfproject development and 
system studies. 

Material costs includes twelve new towers and one 
transposition pole 

+ 

5.2.8 C OMM U N I CAT1 0 N S 
+ includes labor, material and contracted services to 

ensure the necessary communication support. 

5.2.9 ASSOCIATED WORK AND 
UPGRADES AT REMOTE STATIONS 

+ Includes breaker replacements at Kyrene and 
Westwing, and line relay replacements at North Gila, 
and Kyrene. 

Includes work associated with the Remedial Action 
Scheme at Palo Verde. 

+ 

5.2.10 ELLIOT ROAD IMPROVEMENT 
+ Work performed by Maricopa County Department of 

Transportation (i.e., MCDOT) to improve Elliot Road 
adjacent to Hassayampa Switchyard due to damages 
caused by associated construction traffic. 

An agreement was executed between SRP and 
MCOOT on behalf of the lnterconnectors to repair and 
replace portions of the existing asphait roadway that 
was. damaged during the initial construction of 
Hassayampa and surrounding lnterconnectors 
construction activities. 

+ 



5.3 

5 . 4  

I 

~ 

CONSTRUCTION BUDGET VS.  A C T U A L  SUMMARY 

2,209,000 2,387,296 

2,000,000 
1,120,000 - 

Project Management 

Potential Differential Energy Cost Incurred During line Outages 

Escalation (@ 3%) 

- 

Contingency 

ITCC 

3,448,000 - 

10,6 1 1,000 10,133,839 
~~ 

Total 54,990,000 523 1 7,106 

(*) - Cost i s  shown under Interconnection Facilities 

INTERCONNECTION FACILITIES BUDGET 
V S .  A C T U A L  COST SUMMARY 

Project Management 
Engineering / Technical Support 
Ind i rects 1,455,000 1,716,558 

Escalation (@ 3%) 480,000 - 
1,795,000 - Contingency 

Project Total 19,746,000 15,552,666 



6 . 0  COST DETAILS B Y  P R O J E C T  ELEMENTS 
I 

I 6 .1  H A S S A Y A M P A  S W I T C H Y A R D  

Bus Conductor 650,354.05 1,758,816.00 2,409,170.05 

CCVTS 176,398.08 174,479.35 350,877.43 

Meter, Relay, Control Systems 767,701 -90 1,180,6 1 6.43 1,948'3 18.33 

Control Cable 777,220.27 1,040,050.00 1,8 17,270.27 

Testing / Checkout 468,671.24 ~ 82 3,797.94 1,292,469.1 8 

Total Hassayampa Switchyard 13,670,970.07 25,827,852.53 39,498,822.60 



6 . 2  P A L 0  VERDE LINE TERMINATION 

Breakers - 51 4,733.04 514,733.04 

CTs - 21 1,836.92 2 1 1,836.92 

150,967.80 Disconnect Switches - 150,967.80 

279,026.06 Bus Conductor - 279,026.06 

CCVTS - 61,697.77 6 1,697.77 

Meter, Relay, Control Systems - 238,13 1.93 238,13 1.93 

Control Cable - 1 10,099.00 1 10,099.00 

Testing / Checkout - 203,155.14 203,155.14 

Total Palo Verde Line Termination 0.00 4,066,707.60 4,066,707.40 



6 .3  P A L 0  VERDE COMMON FACILITIES 

6 .4  P V N G S  CONTROL M O D I F I C A T I O N S  

Studies & Plant Mods. for Boy 7 and Line Changes - I ,944,448.33 1,944,468.33 

Total P W G S  Modiiiations 0.00 iI944,46a.33 I ,wva6a.33 



6 . 5  LOOP-IN OF PALO VERDE - NORTH GILA LINE 

1 18 

Towers 

Poles - 102,4&.0 1 102,496.01 

Conductor - 147,930.59 147,930.59 

Shield Wire - 7,228.59 7,228.59 

Insulators & Hardware - 135,189.22 135,189.22 

Spacer Dampers - 6,007.8 1 6,007.8 1 
~~ 

Total Loopln of PV - NG Line 0.00 1,5 19,996.46 1,s 19,996.46 

6 . 6  LOOP-IN OF PALO VERDE - KYRENE LINE 

- 8 1 3,773.87 813,773.87 

Poles - 1 19,449.69 1 19,449.69 

Conductor - 190,93 1.98 190,93 1.98 

Shield Wire ,- 7,3 39.28 7,339.28 

Insulators & Hardware - 197,838.63 197,838.63 

Spacer Dampers - 6,940.04 6,940.04 

Total Loop-in of W - KY Line 0.00 1,554,925.54 1,554,925.54 



~ 6 . 7  NEW P A L 0  VERDE - HASSAYAMPA 
I TRANSMISSION LINE 

OPGW 105,982.1 1 

296,441.87 296,441.87 Insulators & Hardware - 
Space Dampers - 22.190.87 22.1 90.87 

Total W - HAA Line 
~~ 

0.00 3,148,173.85 3,148,173.85 



6 . 8  COMMUNICATIONS 

52,833.63 52,833.63 

47,772.72 47,772.72 

- $427.67 8,427.67 

White Tanks Mt. - 
POB - 
PVNGS - PVSY Fiber 

Total Communications 0.00 1,724,320.53 1,724,320.53 

6 . 9  ASSOCIATED WORK AND UPGRADES 
AT REMOTE STATIONS 

- 3 35,447.79 335,447.79 

Polo Verde - Install Remedial Action Scheme (RAS) 557,390.97 - 557,390.97 

Total Associated Work and Upgrades at Remote stations 557,390.97 2/05 1,479.5 1 2,608,870.48 



b o  10 ELLIOT ROAD IMPROVEMENT 

35,423.2 1 - 35,423.21 

Subtotal 6.10.1 850,157.04 - 850,157.04 

Mesquite Power, LLC 30,3 80.00 - 30,380.00 

Duke Energy Maricopa, LLC 30,380.00 - 30.3 80.00 

- 

Subtotal 6.10.2 182,280.00 0.00 182,280.00 

48,644.62 - 48,644.62 

Duke Energy Moricopa, UC 48,644.62 - 48,644.62 

Subtotal 6.10.3 291,867.73 - 291'867.73 

Total Elliot Road lmprovemenk 
~~ 

1,324,304.77 - 1,324,304.77 



7.0 F E R C  ACCOUNT BREAKDOWN 
B Y  PROJECT ELEMENTS ( $ , O O O )  
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8 . 0  SCHEDULE DATA 

8 . 1  PLANNED VS.  A C T U A L  SCHEDULE SUMMARY 

The planned completion date for construction and placing 
the new Hassayampa Switchyard into reliable operation was 

Interconnectors tie lines into Hassayampa, the initial 

energization date for Hassayampa was October 4, 2001, 
which was the energization of the new Palo Verde - 

I May 2002. Due to the complexity of energizing several Hassayampa #2 tie line. 

8 . 2  ENERGIZATION SUMMARY 

Mesquite Tie Line 10/24/02 

GBPP Tie Line Unknown 

8 .3  COMMENTARY 

In February 2000, SRP prepared a Project Management 
Plan that encompassed and documented all the known scope of 

work, switchyard layout, budget, schedule and copies of 
agreements up to this point in the project. In this report and 
subsequent progress reporting to the lnterconnectors the 
"scheduled in-service date" had been May 2002. Later as more 
refinement went into the project schedule, SRP had proposed a 
mid January 2002 date to bring the switchyard into service. As 
the Interconnector's plans and commitments became more 

definitive, and at the request of several Interconnectors, SRP 
moved up the mid January 2002 to accommodate the need for 
two Interconnectors to utilize back-feed power by early 
November 2001 that would be fed through the new 
Hassayampa Switchyard. 

The Energization Date of Hassayampa was October 4, 
2001 when the new 5WkV Palo Verde - Hassayampa #2 tie 
line was energized. 
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10.0 P R O J E C T  PHOTOGRAPHS 
10.1 HASSAYAMPA SWITCHYARD - LOOKING NORTH 

1 0 . 2  HASSAYAMPA SWITCHYARD - LOOKING SOUTHWEST 
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10.2  NEW PV - HAA T I E  LINE UNDER CONSTRUCTION 

1 0 . 2  P A L 0  VERDE SWITCHYARD B A Y  7 - LOOKING SOUTH 



1 1  . O  A P P E N D I C E S  
1 1 . 1  PROJECT LOCATION MAP 



1 1 . 2  G E N E R A L  L A Y O U T S  
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11.3 P R O J E C T  BUDGET 
( $  x 1,0001 

Proiect &tal 54,990 19,746 74,736 

. .  3 1  



1 1 . 3  PROJECT BUDGET 
!$  x 1,000) 

lTCC 10,611 10,611 

Project Total 54,990 19,746 74,736 



1 1 . 2  P R O J E C T  SCHEDULE 

Energization Date for HAA - New Tie Line Energized 

HAA Project Commissioning Ceremony 

Construction & Start-up 

n 
October 4,2001 

n 
March 2002 



EXHIBIT 6 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #1900 
DALLAS TX 75225 

_ _ -  
AND 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

S W I TCHYARD 
ESTIMATE FOR: APRIL 2006 
ADJUSTMENT FOR: FEBRUARY 2006 

TOTAL 

MICROWAVE 
ESTIMATE FOR: APRIL 2006 
ADJUSTMENT FOR: FEBRUARY 2006 

TOTAL 

500 KV LINE 
ESTIMATE FOR: APRIL 2006 
ADJUSTMENT FOR: FEBRUARY 2006 

TOTAL 

INVOICE AMOUNT: $2,302.17 
DUE DATE: 04/17/06 
INVOICE DATE: 03/24/06 
INVOICE NBR: 1146-0306-1800 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING: 11-100-82410-102 
DEPT. ID. : J O l O O  
REFERENCE: 1 

RETURN UPPER PORTION WITH PAYMENT. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

$17,964.20 
$496.40 

$343.17 
$378 -90 

$79.49 
$79.49- 

INTEREST INCOm ON ITCC AMT.-OCT 05 TO JAN 06 $16,880.50 - 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236 - 5069 
PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

- -  

I .  ' 

$18,460.60 

$722.07 

$16,880.50 - 
- 

$2,302.17' 

INVOICE NBR: 1146-0306-1800 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 03/24/06 
DATE DUE: 04/17/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT . 

INVOICE AMOUNT: $916 69 
GILA BEND POWER PARTNERS DUE DATE: 04/17/06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/24/06 
5949 SHERRY LN #1900 INVOICE NBR: 1146-0306-1812 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE : 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENT COSTS FOR THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD: 

COSTS FOR: JANUARY 2006 
FEBRUARY 2006 $916.69 

TOTAL 

TOTAL AMOUNT DUE 

$916.69 

$916.69 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146-0306-1812 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 03/24/06 
DATE DUE: 04/17/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1,968.05 
GILA BEND POWER PARTNERS DUE DATE: 04/17/ 06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/24/06 
5949 SHERRY LN #I900 INVOICE NBR: 0543-0306-1794 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : J010 0 
REFERENCE : 3 _ _ _ _ - - _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - ~ - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE ShTD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: APRIL 2006 (1/13 TH) $2,316.72 

ADJUSTMENT FOR: FEBRUARY 2006 (1/13 TH) $348.67 - 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

$1,968.05 

INVOICE NBR: 0543-0306-1794 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 03/24/06 
DATE DUE: 04/17/06 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPEfiATING AGENT 

INVOICE AMOUNT: $5,038.68 
GILA BEND POWER PARTNERS DUE DATE: 03/21/06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/28/06 
5949 SHERRY LN #I900 INVOICE NBR: 0543 - 0206 - 0856 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE: 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: MARCH 2006 (1/13 TH) $2,316.72 

ADJUSTMENT FOR: JANUARY 2006 (1/13 TH) $2,721.96 

TOTAL 

TOTAL AMOUNT DUE 

PREPAReD BY: MIXE PENIC 
PHONE (602) 236-5069 

$5 , 038.68 

$5,038.68 

/ 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/PALOP 1 AGENT 
INVOICE NBR: 0543-0206-0856 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 02/28/06 
DATE DUE: 03 /2 1 / 0 6 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

* * *  ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER RREAGER 
5949 SHERRY LN #I900 
DALLAS TX 75225 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
TO ASSURE PROPER CREDIT PLEASE DETACH AND 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: MARCH 2006 
ADJUSTMENT FOR: JANUARY 2006 

TOTAL 

MICROWAVE 
ESTIMATE FOR: MARCH 2006 
ADJUSTMENT FOR: JANUARY 2006 

TOTAL 

500 KV LINE 
ESTIMATE FOR: MARCH 2006 
ADJUSTMENT FOR: JANUARY 2006 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

INVOICE AMOUNT: $16,328.18 
DUE DATE: 03/21/06 
INVOICE DATE: 02/28/06 
INVOICE NBR: 1146-0206-0870 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING: 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE : 1 

RETURN UPPER PORTION WITH PAYMENT. 

$17,964.20 
$1,892.76- 

$343.17 
$86.43- 

$79.49 
$79.49- 

$16,071.44 

$256.74 

TOTAL AMOUNT DUE /$=a 

INVOICE NBR: 1146-0206-0870 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 02/28/06 
DATE DUE: 03 /2 1/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #I900 
DALLAS TX 75225 

INVOICE AMOUNT: $10,398.29 . 

DUE DATE: 02/21/06 
INVOICE DATE: 01/30/06 
INVOICE NBR: 1146-0106-9854 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING : 11-100-82410-102 
DEPT. ID. : i r O l 0 0  
REFERENCE : 1 

_ _ _ - - - _ _ - _ _ _ - _ - _ _ - _ - _ _ _ _ _ _ _ _ _ _ _ _ _ I _ _ _ _ _ _ -  

AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: FEBRUARY 2006 
ADJUSTMENT FOR: DECEMBER 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: FEBRUARY 2006 
ADJUSTMENT FOR: DECEMBER 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: FEBRUARY 2006 
ADJUSTMENT FOR: DECEM3ER 2005 

TOTAL 

$17,964.20 
$4,074.27 - 

$343.17 
$162.69 - 

$79 * 49 
$79.49 - 

CREDIT BALANCE- AK2-1 7-04 TO 12-05 $3,672.12- 
FROM WECC PAYMENTS ON DISTURBANCE MONITORS 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236 - 5069 
PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

$13, 889.93 

$180.48 

$3,672.12 - 

INVOICE NBR: 1146-0106 -9854 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 01/30/06 

02/21/06 DATE DUE: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
DUE DATE: 

INVOICE NBR: 

ACCOUNTING : 
DEPT. ID. : 
REFERENCE : 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #I900 
DALLAS TX 75225 CUSTOMER ACCT: 

$10,398.29 
02/21/06 
01/30/06 
1146 -0106-9854 
0261700-001 
11-100-82410-102 
JOlOO 
1 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD i 

SWITCHYARD 
I ,  

ESTIMATE FOR: FEBRUARY 2006 $17 , 9 64.20 
ADJUSTMENT FOR: DECEMBER 2005 $4,074.27- 

$13 , 889 TOTAL 

MICROWAVE 
ESTIMATE FOR: FEBRUARY 2006 
ADJUSTMENT FOR: DECEMBER 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: FEBRUARY 2006 
ADJUSTMENT FOR: DECEMBER 2005 

TOTAL 

$343.17 
$162.69 -. 

$79.49 
$79.49- 

CREDIT BALANCE- AK2-1 7-04 TO 12-05 $3,672.12- 
FROM WECC PAYMENTS ON DISTURBANCE MONITORS 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

93 

$180.48 

$3,672.12- 

INVOICE NBR: 1146-0106-9854 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 01/30/06 
DATE DUE: 02 /2 1/0 6 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $2,383 -93 
GILA BEND POWER PARTNERS DUE DATE: 02/21/06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/30/06 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0106 -9827 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH ANf) RETURN UPPER PORTION WI?I" PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: FEBRUARY 2006 (1/13 TH) $2,316 -72 

ADJUSTMENT FOR: DECEMBER 2005 (1/13 TH) $67.21 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

$2,383.93 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543 -0106 -9827 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 01/30/06 
DATE DUE: 02/21/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT MAR 0 6 20136 

*** ORIGINAL * * *  

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $69.57 
GILA BEND POWER PARTNERS DUE DATE: 03/21/06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/28/06 
5949 SHERRY LN #I900 INVOICE NBR: 0543 -0206 - 0898 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : J O l O O  
REFERENCE: 5 

- _ _ _ _ _ - _ _ - _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - * - - - - - - - - - - - - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COCTS FOR: 

JANUARY 2 0 0 6 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$69.57 

INVOICE NBR: 0543-0206-0898 
CUSTOMER ACCT: 0261700 - 001 
INVOICE DATE: 02/28/06 
DATE DUE: 03/21/06 

WIRE TR?SFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL * * *  

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #1900 
DALLAS TX 75225 

. - - - - e  

INVOICE AMOUNT: $865.05 
DUE DATE: 02/10/06 
INVOICE DATE: 01/17/06 
INVOICE NBR: 0543-0106-9338 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING : 05-100-82410-172 
DEPT. ID.: JOlOO 
REFERENCE: 5 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COCTS FOR: 

AUGUST THROUGH DECEMBER 2005 $865.05 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(6021 236-5069 

$865.05 

PLEASE MAKE CHECK PAYABLE AND MAIL T 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0106-9338 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 01/17/06 
DATE DUE: 02/10/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

MAY 2 5 2085 
SC - LEGAL 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $9,775.65 
GILA BEND POWER PARTNERS DUE DATE: 06/14/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/20/05 
5949 SHERRY LN #1900 INVOICE NBR: 1146 - 0505 - 0051 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 11-100-82410-102 
DEPT. ID.: JOlOO 
REFERENCE: 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

S W I TCHYARD 
ESTIMATE FOR: MAY 2005 
ADJUSTMENT FOR: MARCH 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: MAY 2005 
ADJUSTMENT FOR: MARCH 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: MAY 2005 
ADJUSTMENT FOR: MARCH 2005 

TOTAL 

$15,631.99 
$3,651.33 

$19,283.32 

$265.16 
$207.18 - 

$57.98 

$75.49 
$75.49 - 

INTEREST INCOME ON ITCC AMT.-DEC 04 TO APR 05 $9,565.65- 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MA1 

SALT RIVER PROJECT 
SRP/HASSAYAMPA 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$9,565.65- 

TO : 

INVOICE NBR: 1146-0505-0051 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 05/20/05 
DATE DUE: 06/14/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

MAY 2 5  2005 

SC - LEGAL 

INVOICE AMOUNT: $1,636.91 
GILA BEND POWER PARTNERS DUE DATE: 06/14/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/20/05 
5949 SHERRY LN #I900 INVOICE NBR: 0543-0505-0044 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID.: J010 0 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: MAY 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: MARCH 2005 (1/13 TH) $208.02 - 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MARE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$1,636.91 

INVOICE NBR: 0543-0505-0044 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 05/20/05 
DATE DUE: 06/14/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CfCEDIT 



SALT RIVER PROJECT 
JUN 2 0 2005 

- - .  
TO 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $4,511.48 
GILA BEND POWER PARTNERS DUE DATE: 07/12/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 0 6 /17 /05 
5949 SHERRY LN #I900 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

INVOICE NBR: 0543-0605-1044 

ACCOUNTING : 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 3 

. _ _ _ - _ _ _ - _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - . - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: JUNE 2005 (1/13 TH) $1, 844.93 

ADJUSTMENT FOR: APRIL 2005 (1/13 TH) $195.01 

2004 DIRECT LABOR LOAD ADJUSTMENT $2,471.54 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

$4,511.48 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0605-1044 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 06/17/05 
DATE DUE: 07/12/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

I *** ORIGINAL *** 

I INVOICE 

I HASSAYAMPA SWYRD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #1900 
DALLAS TX 75225 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: AUGUST 2005 
ADJUSTMENT FOR: JUNE 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: AUGUST 2005 
ADJUSTMENT FOR: JUNE 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: AUGUST 2005 
ADJUSTMENT FOR: JUNE 2005 

TOTAL 

INVOICE AMOUNT: $8,864.57 
DUE DATE: 08/22/05 
INVOICE DATE: 07/28/05 
INVOICE NBR: 1146 - 07 05 - 2 612 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING: 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE : 1 

RETURN UPPER PORTION WITH PAYMENT. 
- - - - - - - - - - -__ - -_ - - - - - - - - - - - - - - - - - - - - .  

$15,631.99 
$1,649.85 - 

$265.16 
$303.91 

$75.49 
$75.49- 

INTEREST INCOME ON ITCC AMT.- MAY 6: JUNE 2005 $5,686.64 - 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

$131982.14 

$569.07 

$5,686.64- 

$8,864.57 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: C 6 f j  
SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146 -0705-2612 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 07/28/05 
DATE DUE: 08/22/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



- - .  
TO 

SALT RIVER PROJECT 

***  ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

REGEIIVED 
AUG - 1 2005 

SC - LEGAL 

INVOICE AMOUNT: $1,547.80 
GILA BEND POWER PARTNERS DUE DATE: 08/22/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/28/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543 - 0705-2599 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-io0-824io-in 
DEPT. ID. : JOlOO 
REFERENCE: 3 

. _ _ _ _ _ _ _ _ - _ - _ _ _ - _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: AUGUST 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: JUNE 2005 (1/13 TH) $297.13 - 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

TOTAL AMOUNT DUE 

$1,547.80 

INVOICE NBR: 0543-0705-2599 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 07/28/05 
DATE DUE: 08/22/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
I 
I ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $2,074.77 
GILA BEND POWER PARTNERS DUE DATE: 08/05/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/12/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543 - 0705 -1907 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : J O l O O  
REFERENCE: 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: JULY 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: MAY 2005 (1/13 TH) $126.39 - 
2004 INDIRECT LABOR LOAD ADJUSTMENT $356.23 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

$2,074.77 

/ Qk 

PLEASE MAKE CHECK PAYABLE AND MAIL T,: 

SALT RIVER PROJECT rwoIcE NBR: 0543-0705-1907 
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001 
MARS P. 0. BOX 52019 INVOICE DATE: 07/12/05 
PHOENIX, AZ. 85072-2019 DATE DUE: 08/05/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



--.  
TO 

SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $23,555.89 
GILA BEND POWER PARTNERS DUE DATE: 08/05/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/12/05 
5949 SHERRY LN #I900 INVOICE NBR: 1146-0705-1934 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 11-100-82410-102 
DEPT. ID.: JOlOO 
REFERENCE : 1 

, - - - - - - - - _ - _ - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: JULY 2005 
ADJUSTMENT FOR: MAY 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: JULY 2005 
ADJUSTMENT FOR: MAY 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: JULY 2005 
ADJUSTMENT FOR: MAY 2005 

TOTAL 

2004 INDIRECT LABOR LOAD ADJUSTMENT 

PREPARED BY: MIKE PENIC 

$15,631.99 
$2,703.25 

$18,335.24 

$265.16 
$1,392.20 

$1,657.36 

$75.49 
$75.49- 

$3,563.29 

TOTAL AMOUNT DUE 

$3,563.29 

m 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: *%* 
SALT RIVER PROJECT INVOICE NBR: 1146-0705-1934 
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001 
MARS P. 0. BOX 52019 INVOICE DATE: 07/12/05 
PHOENIX, AZ. 85072-2019 DATE DUE: 08/05/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



_ _  
TO 

SALT RIVER PROJECT 

***  ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

SEP 2 6 2005 
SC - LEGAL 

INVOICE AMOUNT: $2,229.38 
GILA BEND POWER PARTNERS DUE DATE: 10/17/05 
ATTN: MS. HEATHER RREAGER INVOICE DATE: 09/21/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0905-4615 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID. : J010 0 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: OCTOBER 2005 (1/13 TH) $1 , 844.93 

ADJUSTMENT FOR: AUGUST 2005 (1/13 TH) $384.45 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

$2,229.38 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/PALOP 1 AGENT 
INVOICE NBR: 0543-0905-4615 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 09/21/05 
DATE DUE: 10/17/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $93,831.30 
GILA BEND POWER PARTNERS DUE DATE: 10/17/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 09/21/05 
5949 SHERRY LN #1900 INVOICE NBR: 1146-0905-4627 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 11-100-82410-102 
DEPT. ID. : J010 0 
REFERENCE : 1 

_ _ - _ _ ^ _ _ _ _ _ _ - _ - _ _ - _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: OCTOBER 
ADJUSTMENT FOR: AUGUST 

TOTAL 

MICROWAVE 
ESTIMATE FOR: OCTOBER 
ADJUSTMENT FOR: AUGUST 

TOTAL 

500 KV LINE 
ESTIMATE FOR: OCTOBER 
ADJUSTMENT FOR: AUGUST 

TOTAL 

2005 
2005 

2005 
2005 

2005 
2005 

I PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MA1 

SALT RIVER PROJECT 
SRP/HASSAYAMPA 

$94,800.24 
$2,148.30- 

$265.16 
$914.20 

$75.49 
$75.49 - 

TOTAL AMOUNT DUE 

$92,651.94 

$1,179.36 

$93,831.30 c 
TO : &&PP 

INVOICE NBR: 1146-0905-4627 IJ-yV 
CUSTOMER ACCT: 0261700-001 

MARS P. 0. BOX 52019 INVOICE DATE: 09/21/05 
PHOENIX, AZ. 85072-2019 DATE DUE: 10/17/05 

W I R E  TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $9, 697.05 
GILA BEND POWER PARTNERS DUE DATE: 09/19/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/26/05 
5949 SHERRY LN #I900 INVOICE NBR: 1146-0805-3598 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE : 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: SEPTEMBER 2005 
ADJUSTMENT FOR: JULY 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: SEPTEMBER 2005 
ADJUSTMENT FOR: JULY 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: SEPTEMBER 2005 
ADJUSTMENT FOR: JULY 2005 

TOTAL 

$15,631.99 
$6,177.69 - 

$265.16 
$22.41- 

$75.49 
$75.49 - 

TOTAL AMOUNT DUE 

, PREPARED BY: MIKE PENIC 
I PHONE (602) 236-5069 

$9,454.30 

$242.75 

I 
PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HAS SAYAMPA 
INVOICE NBR: 1146-0805-3598 
CUSTOMER ACCT: 0261700 - 001 
INVOICE DATE: 08/26/05 
DATE DUE: 09/19/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $2,225 -98 
GILA BEND POWER PARTNERS DUE DATE: 09/19/05 
AWN: MS. HEATHER KREAGER INVOICE DATE: 08/26/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0805-3592 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : J010 0 
REFERENCE: 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: SEPTEMBER 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: JULY 2005 (1/13 TH) $381.05 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE .(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$2,225.98 

INVOICE NBR: 0543-0805-3592 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 08/26/05 
DATE DUE: 09/19/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

c FJ 
AUG 2 9 200% 

sc - LEGAL, 

IWOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $683.58 
GILA BEND POWER PARTNERS DVe DATE: 09/19/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/26/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0805-3617 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COCTS FOR: 

JUNE 2005 

JULY 2005 

$359.57 

$324.01 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236 -5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$683.58 

INVOICE NBR: 0543-0805-3617 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 08/26/05 
DATE DUE: 09/19/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

& 13 8/31 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1,742.55 
GILA BEND POWER PARTNERS DUE DATE: 11/23/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/28/05 
5949 SHERRY LN #I900 INVOICE NBR: 1146-1005-6115 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 11-100-82410-102 
DEPT. ID. : J O l O O  
REFERENCE : 1 

/ - - _ - - - _ - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

AND RETURN UPPER PORTION WITH PAYMENT. 

OPEIZATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: NOVEMBER 2005 
ADJUSTMENT FOR: SEPTEMBER 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: NOVEMBER 2005 
ADJUSTMENT FOR: SEPTEMBER 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: NOVEMBER 2005 
ADJUSTMENT FOR: SEPTEMBER 2005 

TOTAL 

$15,631.99 
$2,513.32- 

$13,118.67 

$265.16 
$1,195.36- 

$75.49 
$75 -49 - 

$930.20- 

INTEREST INCOME ON ITCC AMT.- JUL TO SEP 2005 $10,445.92- $10,445.92- 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRPDASSAYAMPA 

TOTAL AMOUNT DUE 

INVOICE NBR: 1146-1005-6115 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 10/28/05 
DATE DUE: 11/23/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



- -  
TO 

SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

OCT 3 1 2005 

S6 - LEGAL 

INVOICE AMOUNT: $2 ,037 .95  
GILA BEND POWER PARTNERS DUE DATE: 11/23/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/28/05 
5949 SHERRY LN #I900 INVOICE NBR: 0543 -1005-6108  
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : J O l O O  
REFERENCE : 3 

, _ _ - - _ _ _ _ - - _ - - - - - - - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: NOVEMBER 2005 (1 /13  TH) $ 1 , 8 4 4 . 9 3  

ADJUSTMENT FOR: SEPTEMBER 2005 (1/13 TH) $193.02  

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602)  236-5069 

$2 ,037 .95  

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/PALOP 1 AGENT 
INVOICE NBR: 0543-1005-6108 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: lO/Z8/05 
DATE DUE: 11/23/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL ***  

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

DEC - 9 2005 
CD 

INVOICE AMOUNT: $2,104.91 
GILA BEND POWER PARTNERS DUE DATE: 12/28/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/05/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543-1205-7499 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 3 

- - _ _ _ - - - _ _ - - - - _ - - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - * - - - - - - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: DECEMBER 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: OCTOBER 2005 (1/13 TH) $259.98 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$2,104.91 

_--...-._ 
i 

1 $2,104.91 , 

INVOICE NBR: 0543-1205-7499 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 12/05/05 
DATE DUE: 12/28/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #1900 
DALLAS TX 75225 

INVOICE AMOUNT: $13,072.02 
DUE DATE: 12/2 8/05 
INVOICE DATE: 12/05/05 
INVOICE NBR: 1146-1205-7505 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING: 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE: 1 . _ _ - - - - _ - - - - _ _ - _ - _ - - - - - - - - - - - - - - - - - - - - -  

AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: DECEMBER 2005 
ADJUSTMENT FOR: OCTOBER 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: DECEMBER 2005 
ADJUSTMENT FOR: OCTOBER 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: DECEMBER 2005 
ADJUSTMENT FOR: OCTOBER 2005 

TOTAL 

$15,631.99 
$3,103.10- 

$265.16 
$277.97 

$75.49 
$75.49 - 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/HASSAYAMPA 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$12,528.89 

$543.13 

INVOICE NBR: 1146-1205-7505 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 12/05/05 
DATE DUE: 12/28/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



- - .  
TO 

SALT RIVER PROJECT 

*** ORIGINAL * * *  

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $18,561.35 
GILA BEND POWER PARTNERS DUE DATE: 01/31/06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/09/06 
5949 SHERRY LN #1900 INVOICE NBR: 1146-0106-8935 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE: 1 

. - - _ _ _ _ - _ - - - - - - - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: JANUARY 2006 
ADJUSTMENT FOR: NOVEMBER 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: JANUARY 2006 
ADJUSTMENT FOR: NOVEMBER 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: JANUARY 2006 
ADJUSTMENT FOR: NOVEMBER 2005 

TOTAL 

$17,964.20 
$451.89 

$343.17 
$197.91- 

$79.49 
$79.49 - 

TOTAL AMOUNT DUE 

PREPARED 
PHONE 

BY: MIKE PENIC 
(602) 236-5069 

$18,416.09 

$145.26 

/ 
Y % q  tlIC 

kf3 2 PLEASE MAKE CHECK PAYABLE AM) MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146-0106-8935 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 01/09/06 
DATE DUE: 01/31/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

* * *  ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $2,446 -41 
GILA BEND POWER PARTNERS DUE DATE: 01/3 1/06 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/09/06 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0106-8929 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 3 

, 

- - - _ - - - - - - - - - - - - - - - - - - - . - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - . -  
TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: JANUARY 2006 (1/13 TH) $2,316.72 

ADJUSTMENT FOR: NOVEMBER 2005 (1/13 TH) $129.69 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: M I K E  PENIC 
PHONE (602) 236-5069 

$2,446.41 

$2,446.41 

~ 

I 
PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0106-8929 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 01/09/06 
DATE DUE: 01/31/06 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTmRS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #I900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING: 
DEPT. ID. : 
REFERENCE : 

$18,837.12 
06/17/05 
05/24/05 
0543-0505-0172 
0261700-001 
05-100-82410-172 
JOlOO 
7 

0 & M  COST ACCUMULATION / STUDIES FOR THE ANPP 
AND HASSAYAMPA SWITCHYARDS. 
REFERENCE: JOBS ACS-1-1 Sr -2 

COSTS FOR JULY THROUGH DECEMBER 2004 

COSTS FOR JANUARY THROUGH APRIL 2005 

TOTAL INVOICE 

$6,909 -65 

$11,927.47 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236 - 5069 

$18,837.12 

$18,837.12 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0505-0172 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 05/24/05 
DATE DW: 06/17/05 

I WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROSECT 

* * *  ORIGINAL ***  

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #I900 
DALLAS TX 75225 

--.-- 
TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: JUNE 2005 
ADJUSTMENT FOR: APRIL 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: JUNE 2005 
ADJUSTMENT FOR: APRIL 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: JUNE 2005 
ADJUSTMENT FOR: APRIL 2005 

TOT&--- 

04 DIRECT LABOR LOAD ADJUSTMENT 

INVOICE AMOUNT: 
DUE DATE: 
INVOICE DATE: 
INVOICE NBR: 
CUSTOMER ACCT: 
ACCOUNTING: 
DEPT. ID. : 
REFERENCE : - - - - - - - - - - - - - - - - - -  

RECEIVED 
JUN 2 0 2005 

SC - LEGAL 

$42,340.63 
07/12/05 
0 6/17/0 5 
1146 - 0605 -1050 
0261700-001 
11-100-82410-102 
solo0 
1 

I - - - - - - - - - - - - - - - - I  

WITH PAYMENT. 

$15,631.99 
$7,289.77 

$22,921.76 

$265.16 
$116.18 - 

$148.98 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROSECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

WIRE TRANSFER-INFORMATION AVAILABLE ON 

$75.49 
$75.49 - 

$19,269.89 

TOTAL AMOUNT DUE 

PREPARED BY: M I K E  PENIC 
PHONE (602) 236-5069 

$19,269.89 

$42,340.63 

INVOICE NBR: 1146-0605-1050 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 06/17/05 
DATE DUE: 07/12/05 

REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

& ‘f&- 6 j Z P  



SALT RIVER PROJECT 

* * *  ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1,512.88 
GILA BEND POWER PARTNERS DUE DATE: 07/15/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 06/22/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0605-1192 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE: 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH ANI) RETURN UPPER PORTION WITH PAYMENT. 

HIGH VOLTAGE SWITCHYARD  FOR^ ./ .-3 - I g j*3  r" . 
>./' /J$$  1 

{* COCTS FOR: 

APRIL 2005 

MAY 2005 

TOTAL 

$693.86 

$819.02 

$1,512.88 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236-5069 f 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543 -0605-1192 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 06/22/05 
DATE DUE: 07/15/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
MAY - 2 2005 

SC - LEGAL 
INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1,970.70 
GILA BEND POWER PARTNERS DUE DATE: 05/20/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/26 /05  
5949 SHERRY LN #1900 INVOICE NBR: 0 5 4 3 - 0 4 0 5 - 8 9 7 8  
DALLAS TX 75225 CUSTOMER ACCT: 0 2 6 1 7 0 0 - 0 0 1  

ACCOUNTING: 05-100-82410-172  
DEPT. ID.: 130100 
REFERENCE : 5 _ _ _ _ _ _ _ - _ - - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - ~ - - - - - - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COCTS FOR: 

DECEMBER 2004 
JANUARY 2005 
FEBRUARY 2 0 0 5 
MARCH 2005 

TOTAL 

$606.29 
$ 1 , 0 7 6 . 0 1  

$ 2 8 7 . 4 1  
$.99 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236 - 5069 

PLEASE MAKE CHECK PAYABLE ANII MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$1 ,970.70  

$1 ,970.70  

/ 

INVOICE NBR: 0543-0405-8978  
CUSTOMER ACCT: 0 2 6 1 7 0 0 - 0 0 1  
INVOICE DATE: 04/26/05 
DATE DUE: 05/20/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $33,842.13 
GILA BEND POWER PARTNERS DUE DATE: 04/11/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/18/05 
5949 SHERRY LN #1900 INVOICE NBR: 1146-0305-7523 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 11-100-82410-102 
DEPT. ID. : J O l O O  
REFERENCE : 1 _ _ _ _ _ _ _ _ - _ _ - - _ - _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: MARCH 2005 
ADJUSTMENT FOR: JANUARY 2005 

TOTAL 

MICROWAVE 
ESTIMATE FOR: MARCH 2005 
ADJUSTMENT FOR: JANUARY 2005 

TOTAL 

500 KV LINE 
ESTIMATE FOR: MARCH 2005 
ADJUSTMENT FOR: JANUARY 2005 

LABOR LOAD ADJ 
2002 DIRECT LABOR LD 
2002 INDIRECT LABOR LD 

$15,631.99 
$2,004.40 

$265.16 
$44.33 

$73.99 
$73.99- 

$13,693.41 
$2,202.84 

TOTAL MOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

$17,636.39 

$309 -49 

$15,896.25 

-. f 

INVOICE NBR: 1146-0305 -7523 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 03/18/05 
DATE DUE: 04/11/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

3-24-85 



I -- 
SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $3,379.44 
GILA BEND POWER PARTNERS DUE DATE: 04/11/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/18/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0305-7517 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: MARCH 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: JANUARY 2005 (1/13 TH) $80.27 - 
2002 DIRECT LABOR LOAD ADJ 
2002 INDIRECT LABOR LOAD ADJ 

< TOTAL 

$1,368.44 
$246.34 

TOTAL AMOUNT DUE 

, PREPARED BY: MIKE PENIC 
I PHONE (602) 236-5069 

$3,379.44 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT INVOICE NBR: 0543-0305-7517 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

CUSTOMER ACCT: 0261700-001 r;L.";i -**. 
INVOICE DATE: 03/18/05 

&r&C i DATE DUE: 04/11/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



- -  
TO 

SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

FEB 3.7 2005 

SC - LEGAL 

INVOICE AMOUNT: $i,a36.27 
GILA BEND POWeR PARTNERS DUE DATE: 03/09/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/14/05 
5949 SHERRY LN #1900 INVOICE NBR: 0543 - 0205 - 6375 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE: 3 

, _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: FEBRUARY 2005 (1/13 TH) $1,844.93 

ADJUSTMENT FOR: DECEMBER 2004 (1/13 TH) $71.46 

A&G CREDIT - 1997 TO 2002 PER NGS A&G AUDIT $80.12- 

TOTAL 

PREPARED BY: MIKE 
PHONE (602 

TOTAL AMOUNT DUE 

PENIC 
236 -5069 

$1,836.27 

$1,836.27 

/ tlk.5 cccE- 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0205-6375 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 02/14/05 
DATE DUE: 03/09/05 

W I R E  TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING : 
DEPT. ID. : 
REFERENCE : 

FEB 1 7  lr11)S 

$23,574.39 
03/09/05 
02/14/05 
1146-0205-6381 
0261700-001 
11-100-82410-102 
JOlOO 
1 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: FEBRUARY 2005 
ADJUSTMENT FOR: DECEMBER 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: FEBRUARY 2005 
ADJUSTMENT FOR: DECEMBER 2004 

TOTAL 

500 KV LINE 
ESTIMATE FOR: FEBRUARY 2005 
ADJUSrmENT FOR: DECEMBER 2004 

$15,631.99 
$7,903.09 

$23,535.08 

$265.16 
$63.79 

$328.95 

$73.99 
$73.99 - 

LABOR LOAD ADJ 
1999 TO 2001 DIRECT LABOR LD $34.14 - 
2001 INDIRECT LABOR LD RELATED TO CONSTR. $5,233.85 

A&G CREDIT - 1997 TO 2002 PER NGS A&G AUDIT 

~ - CONTINUED - 

$5,199.71 

$5,489.35- 



I *** INVOICE *** 

I CUSTOMER ACCT: 0261700-001 GILA BEND POWER PARTNERS PAGE 2 

INVOICE NO: 1146-0205-6381 
DATE DUE: 03/09/05 
INVOICE DATE: 02/14/05 

PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146-0205-6381 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 02/14/05 
DATE DUE: 0 3 / 0 9 / 0 5 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1,671.54 
GILA BEND POWER PARTNERS DUE DATE: 01/24/05 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/30/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-1204-4820 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE: 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: JANTJARY 2005 (1/13 TH) $I, 844.93 

ADJUSTMENT FOR: NOVEMBER 2004 (1/13 TH) $173.39- 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

$1,671.54 

P.. . 
1 

-\ f $1,671.54 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-1204-4820 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 12/30/04 
DATE DUE: 01/24/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT /- 4 - d J  - d/ 210 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING : 
DEPT. ID.: 
REFERENCE: 

J I B  0 i 20Q5 

$1,562.15 
01/24/05 
12/3 0/04 
0543-1204-4795 
02 617 00 - 001 
05-100-82410-172 
JOlOO 
5 

, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR NOVEMBER 2004 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

$1,562.15 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543 -1204 -4795 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 12/30/04 
DATE DUE: 01/24/05 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

&@ d-- / 4 k Y i -  



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING : 
DEPT. ID. : 
REFERENCE: 

$17,823.72 
01/24/05 
12/3 0/04 
114 6 - 12 04 -4 84 8 
0261700-001 
11-100-82410-102 
JOlO 0 
1 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: JANUARY 2005 
ADJUSTMENT FOR: NOVEMBER 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: JANUARY 2005 
ADJUSTMENT FOR: NOVEMBER 2004 

TOTAL 

500 KV LINE 
ESTIMATE FOR: JANUARY 2005 
ADJUSTMENT FOR: NOVEMBER 2004 

TOTAL 

$15,631.99 
$5,581.60 

$265.16 
$41.02 

$73.99 
$73.99- 

INTEREST INCOME ON ITCC AMT. -JUL TO NOV 2004 $3,696.05- 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

$21,213.59 

$306.18 

$3,696- 05-  

I- -. :-. < $17,823.72 '7 ) 
- _  --.----- 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 
*"A 

SALT RIVER PROJECT 
SRP/HASSAYAMPA 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 12/30/04 
DATE DUE: 01/24/05 

114 6 - 12 04 - 4 8 4 8 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

/ 

&c"L5-.)" p 9 - d '  



- - -  
TO 

SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD- SRP OPERATING AGENT 

INVOICE AMOUNT: $1,348.70 
GILA BEND POWER PARTNERS DUE DATE: 12 / 14 / 0 4 

INVOICE DATE: 11/19/04 ATTN: MS. HEATHER KREAGER 
INVOICE NBR: 0543-1104-3674 5949 SHERRY LN #1900 

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 
ACCOUNTING: 05-100-82410-172 
DEPT. ID. : J0100 
REFERENCE : 5 . - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR OCTOBER 2004 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

$1,348 - 7 0  

$1,348.70 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 
CUSTOMER ACCT: 
INVOICE DATE: 
DATE DUE: 

0543 - 1104 -3674 
0261700-001 
11/19/04 
12/14/04 

W I R E  TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



A!@ 9 i J  I ,  

SALT RIVER PROJECT - 
f - *  

i, .- . t  :<if *** ORIGINAL *** " -1 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1 896 -64 
GILA BEND POWER PARTmRS DUE DATE: 12/14/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 11/19/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-1104-3635 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT. ID. : a0100 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH ANI) RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE S W D  HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: DECEMBER 2004 (1/13 TH) 

ADJUSTMENT FOR: OCTOBER 2004 (1/13 TH) 

TOTAL 

$1,777.22 

$119.42 

$1'896.64 

PREPARED BY: MIKE: PENIC 
PHONE (602) 236-5069 

TOTAL AMOUNT DUE 

/ 

PLEASE MAKE CHECK PAYABLE AM) MAIL TO: 

SALT R I W R  PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

WIRE TRANSFER-INFORMATION AVAILABLE ON 

INVOICE NBR: 0543-1104-3635 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 11/19/04 
DATE DUE: 12/14/04 

REQUEST 
I ENCLOSE UPPER PORTION OF INVOICE WITH PAY&" FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAI, *** 
INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT : 

ACCOUNTING : 
DEPT. ID. : 
REFERENCE : 

.-. 

$10,907.18 
12/14/04 
11/19/04 
114 6 - 1104 - 3 64 3 
0261700- 001 
11-100-82410-102 
I30100 
1 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: DECEMBER 2004 
ADJUSTMENT FOR: OCTOBER 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: DECEMBER 2004 
ADJUSTMENT FOR: OCTOBER 2004 

TOTAL 

500 KV LINE 
ESTIMATE FOR: DECEMBER 2004 
ADJUSTMENT FOR: OCTOBER 2004 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/AASSAYAMPA 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

WIRE TRANSFER-INFORMATION AVAILABLE ON 

$13,671.28 
$2,955.88- 

$10,715.40 

$200.33 
$8.55- 

$191.78 

$73.99 
$73.99- 

TOTAL AMOUNT DUE 

INVOICE NBR: 1146-1104-3643 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 11/19/04 
DATE DUE: 12/14/04 

REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 

RR l L / d O ~  



SALT R N E R  PROJECT 

*** ORIGINAL *** 
INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DDE DATE: 
AT": MS. HEATHER KRgAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOURTTING : 
DEPT. ID, : 
REFERENCE: 

$1, 792 -08 
11/15/04 
10/2 5 /04 
0543-1004-2691 
0261700-001 
05-100-82410-172 
J010 0 
3 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: NOVEMBER 2004 (1/13 TH) 

ADJUSTMENT FOR: SEPTEMBER 2004 (1/13 TH) 

$1, 777.22 

$14.86 

TOTAL $1, 792 - 08 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

TOTAL AMOUNT DUE 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-1004-2691 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 10/25/04 
DATE DUE: 11/15/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

HAS SAYAMPA SWYRD - SRP OPERATING AGENT 
INVOICE AMOUNT: 

GILA BEND POWER PARTNERS DUE DATE: 
AWN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY m #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING: 
DEPT. ID. : 
REFERENCE : 

$15,796.12 
11/15/04 
10/25/04 
1146-1004-2697 
0261700-001 
11-100-82410-102 
so1 0 0 
1 

OPERATIONS 6 MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: NOVEMBER 2004 
ADJUSTMENT FOR: SEPTEMBER 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: NOVEMBER 2004 
ADJUSTMENT FOR: SEPTEMBER 2004 

TOTAL 

500 KV LINE 
ESTIMATE FOR: NOVEMBER 2004 
ADJUSTMENT FOR: SEPTEMBER 2004 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AM) MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

$13,671.28 
$1,801-86 

$200.33 
$122.65 

$73.99 
$73.99- 

$15,473.14 

$322.98 

INVOICE NBR: 1146-1004-2697 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 10/25/04 
DATE DUE: 11/15/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUB DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING : 
DEPT. ID. : 
REFERZNCE: 

$811.87 
11/15/04 
10/25/04 
0543-1004-2730 
0261700-001 
05-100-82410-172 
JOlOO 
5 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR SEPTEMBER 2004 $811.87 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP I AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-1004-2730 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 10/25/04 
DATE DUE: 11/15/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
SE? 2 I 2004 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $645.15 
GILA BEND POWER PARTNERS DUB DATE: 10/15/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 09/24/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0904-1661 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID,: I30100 
REFERENCE : 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR AUGUST 2004 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

$645.15 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0904-1661 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 09/24/04 
DATE DUE: 10/15/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJXCT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #I900 INVOICE NBR: 
DALLAS TX 75225 CUSTOlvlER ACCT: 

ACCOUNTING : 
DEPT. ID.: 
REFERENCE : 

$2 , 510.97 
10/15/04 
09/24/04 
0543-0904-1617 
0261700-001 
05-100-82410-172 
J010 0 
3 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: OCTOBER 2004 (1/13 TH) 

ADJUSTMENT FOR: AUGUST 2004 (1/13 TH) 

$1,777.22 

$733 -75 

TOTAL 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

,/ 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ- 85072-2019 

INVOICE NBR: 
CUSTOMER ACCT : 
INVOICE DATE: 
DATE DUE: 

0543 - 0904 - 1617 
0261700-001 
09/24/04 
10/15/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRI)-SRP OPERATING AGENT 

INVOICE AMOUNT: $89,756.06 
GILA BEND POWER PARTNERS DUE DATE: 10/15/04 
ATTN: MS. HEATHER XREAGER INVOICE DATE: 09/24/04 
5949 SHERRY LN #1900 INVOICE NBR: 1146-0904-1629 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 11-100-82410-102 
DEPT. ID. : so1 0 0 
REFERENCE : 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTEUANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: OCTOBER 
ADJUSTMENT FOR: AUGUST 

TOTAL 

MICROWAVE 
ESTIMATE FOR: OCTOBER 
ADJUSTMENT FOR: AUGUST 

TOTAL 

500 KV LINE 
ESTIMATE FOR: OCTOBER 
ADJUSTNENT FOR: AUGUST 

TOTAL 

2004 
2004 

2004 
2004 

2004 
2004 

PIEPARED BY: M I K E  PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AM) MAIL TO: 

$80.339.28 
$8 , 463 - 28 

$88,802.56 

$200.33 
$753.17 

$ 9 5 3 . 5 0  

$73.99 
$73.99- 

” .  

i $89 , 756.06 ‘‘1 ‘-. TOTAL AMOUNT DUE 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HAS SAYAMPA 
INVOICE NBR: 1146-0904-1629 . 
CUSTOMER ACCT: 0261700-001~,,,..-.~‘ 
INVOICE DATE: 09/24/04 - W.’’ 
DATE DUE: 10/15/04 (/ _, 

(24 
WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT AUb” 3 0 2004 
*** ORIGINAL *** 

INVOICE 
SC -LEGAL 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $11,470.21 
GILA BEND POWER PARTNERS DUE DATE: 09/17/04 

5949 SHERRY LN #I900 INVOICE NBR: 1146-0804-0667 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ATTN: MS. HEATHER KREAGER INVOICE DATE: a 812 6/04 

ACCOUNTING : 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE : 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: SEPTEMBER 2004 
ADJUSTMENT FOR: JULY 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: SEPTEMBER 2004 
ADJUSTMENT FOR: JULY 2004 

TOTAL 

500 KV LINE 
ESTIMATE FOR: SEPTEMBER 2004 
ADJUSTMENT FOR: JULY 2004 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 

WIRE TRANSFER-INFORMATION AVAILABLE ON 

$13,671.28 
$2,406.71- 

$200.33 
$5.31 

$73 I99 
$73.99- 

TOTAL AMOUNT DUE 

$11,264.57 

$205.64 

INVOICE NBR: 1146-0804-0667 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 08/26/04 
DATE DUE: 09/17/04 

REQUEST 
I ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
AU6 3 u 2004 

INVOICE SC -LEGAL 
ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $2,684.96 
GILA BEND POWER PARTNERS DUE DATE: 09/17/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/26/04 
5949 SHERRY LN #1900 INVOICX NBR: 0543-0004-0657 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82410-172 
DEPT, ID.: J010 0 
REFERENCE: 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETTJRN UPPER PORTION WITH PAYMENT, 

OPEIRATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: SEPTEMBER 2004 (1/13 TH) 

ADJUSTMENT FOR: JULY 2004 (1/13 TH) 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

WIRe TRANSFER-INFORMATION AVAILABLE ON 

$1, 777.22 

$907.74 

TOTAL AMOUNT DUE 

$2,684.96 

- .  

( $2,604 -96,' '. 
/- --- 

INVOICE NBR: 0543 -0804 - 0657 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 08/26/04 
DATE DUE: 09/17/04 

REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PA- FOR PROPER CREDIT 



GILA 
A W N  
5949 

F7CE D 
SALT RIVER PROJECT AUG 3 0 2004 
*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

SC -LEGAL 

BEND POWER PARTNERS 

SHERRY LN #1900 
MS. HEATHER KREAGER 

INVOICE AMOUNT: $647.55 
DUE DATE: 09/17/04 
INVOICE DATE: 08/26/04 
INVOICE NBR: 0543-0804-0693 

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 
ACCOUNTING: . 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR JULY 2004 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 

$647 - 55 

INVOICE NBR: 0543-0804-0693 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 08/26/04 

PHOENIX, AZ. 85072-2019 DATE DUE: 09/17/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

SC -LEGAL ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $17,469.53 
DOE DATE: 09/03/04 GILA BEND POWER PARTNERS 

ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/11/04 
5949 SHERRY LN #I900 XNVOICE NBR: 0543-0804-0190 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID.: JOlOO 
REFERENCE : 7 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND R E X "  UPPER PORTION WITH PAYMENT. 
- -  

O&M COST ACCUMULATION / STUDIES FOR THE ANPP 
AND HASSAYAMPA SWITCHYARDS. 
REFERENCE: JOBS ACS-1-1 & -2 

COSTS FOR JANUARY THROUGH JUNE 2004 $17,469.53 

TOTAL AMOUNT DUE 

PREPARED BY: M I K E  PENIC 
(602) 236-5069 

$17,469.53 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT INVOICE NBR: 0543 - 0804-0190 
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001 
MARS P. 0. BOX 52019 INVOICE DATE: 08/11/04 
PHOENIX, AZ. 85072-2019 DATE DUE: 09/03/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

- - -  
TO 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $ 1 8  744 23 
GILA BEND POWER PARTNERS DUE DATE: 08/23/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/30/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543 -0704-9786 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING I 05-ioo-a24io-i72 
DEPT. ID. : J010 0 
REFERENCE : 3 

. - - - - _ - - - - - - - - - _ - _ - - - - - - - ~ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

_. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: AUGUST 2004 (1/13 TH) 

ADJUSTMENT FOR: JUNE 2004 (1/13 TH) 

TOTAL $1,744 -23 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

TOTAL AMOUNT DUE 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX. AZ. 85072-2019 

INVOICE NBR: 0543-0704-97a6 

DATE D W :  08/23/04 

CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 07/30/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION O F  INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $19,192.45 
GILA BEND POWER PARTNERS DUE DATE: 08/23/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/30/04 
5949 SHERRY LN #1900 INVOICE NBR: 1146-0704-9792 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 11-100-82410-102 
DEPT. ID. : J010 0 
REFERENCE : 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 
- . . _-._ 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: AUGUST 2004 
ADJUSTMENT FOR: JUNE 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: AUGUST 2004 
ADJUSTMENT FOR: JUNE 2004 

TOTAL 

500 KV LINE 
ESTIMATE FOR: AUGUST 2004 
ADJUSTMENT FOR: JUNE 2004 

TOTAL 

$13,671.28 
$4,133.72 

$17,805.00 

$200 -33 
$1,187.12 

$1,387.45 

$73.99 
$73.99- 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146-0704 -9792 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 07/30/04 
DATE DUE: 08/23 /04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



*** ORIGINAL *** 
SALT RIVER PROJECT 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $484.15 
GILA BEND POWER PARTNERS DUE DATE: 08/23/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/30/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0704-9807 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-100-82410-172 
DEPT. ID.: J0100 
REFERENCE : 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE AJNPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR MAY 2004 

COSTS FOR JUNE 2004 

TOTAL 

NOTE: MAY 2004 COSTS INCLUDE 2003 INDIRECT 
LABOR LOAD ADJUSTMENTS PER SCHEDULES 
ATTACHEXI. 

$189 - 64 
$294.51 

$484 -15 

/-==-%% 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

TOTAL AMOUNT DUE 

I PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543 - 0704 --9 807 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 07/30/04 
DATE DUE: 08/23/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT I 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
GILA BEND POWER PARTNERS DUE DATE: 

5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ATTN: MS. HEATHER XREAGER rNvoIcE DATE: 

ACCOUNTING : 
DEPT. ID. : 
REFERENCE: 

$9 03 -45 
08/23 /04 
07/30/04 
1146-0704-9812 
0261700-001 
11-100-82410-102 
JOlOO 
5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RET- UPPER PORTION WITH PAYMENT. 
- . . ... 

CAPITAL IMPROVEMENT COSTS FOR THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD: 

COSTS FOR: JANUARY 2004 
FEBRUARY 2 0 0 4 
MARCH 2004 
APRIL 2004 
MAY 2004 
JUNE 2004 

$134 -93 
$6.13 

$26.56 

$2,193 -97 
$1,458.14- 

TOTAL $903.45 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

TOTAL AMOUNT DUE 

I PLEASE MAKE CfEECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072 -2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146-0704 -9812 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 07/30/04 
DATE DUE: 08/23/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
I ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



- - -  
TO 

GILA 
ATTN : 
5949 
DALLA 

SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

BEND POWER PARTNERS 

SHERRY LN #1900 
MS. HEATHER KREXGER 

SC -LEGAL 

INVOICE AMOUNT: $21,619.43 
DUE DATE: 07/22/04 
INVOICE DATE: 06/30/04 
INVOICE NBR: 1146-0604-8874 

ACCOUNTING: 11-100-82410-102 
DEPT. ID. : JOlOO 
REFERENCE : 1 

LS TX 75225 CUSTOMER ACCT: 0261700-001 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: JULY 2004 
ADJUSTMENT FOR: MAY 2004 

TOTAL 

MICROWAVE 
ESTIMATE FOR: JULY 2004 
ADJUSTMENT FOR: MAY 2004 

TOTAL 

500 Kv LINE 
ESTIMATE FOR: JULY 2004 
ADJUSTMENT FOR: MAY 2004 

TOTAL 

$13,671.28 
$4,421.90 

$18,093.18 

$200.33 
$1,003.85 

$1,204.18 

$73 -99 
$73.99- 

2003 INDIRECT LABOR LOAD ADJ. $2,548.78 $2,548.78 
2003 INVOICE LATE PAYMENTS-PENALTY /CREDIT $226.71 - $226 - 71 - 

TOTAL AMOUNT DUE JGzzh 
PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT INVOICE NBR: U 1146-0604-8874 
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001 
MARS P. 0. BOX 52019 INVOICE DATE: 06/30/04 
PHOENIX, AZ. 85072-2019 DATE DUE: 07/22/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQTJEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAmENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

Jul. 6 - 2004 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $ 2 , 3 3 8 . 3 9  
GILA BEND POWER PARTNERS DUE DATE: 07/22/04  

06/3 O/O4 AWN: MS, HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN # I 9 0 0  INVOICE NBR: 0543-0604-8868  
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 0 5 - 1 0 0 - 8 2 4 1 0 - 1 7 2  
DEPT. ID. : JOlOO 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RET- UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: JULY 2004 (1 /13  TH) $ 1 , 7 7 7 . 2 2  

ADJUSTMENT FOR: MAY 2004 (1 /13  TH) $ 3 0 7 . 7 7  

$ 2 4 6 . 9 8  2003 INDIRECT LABOR LOAD ADJ. 

2003 INVOICE LATE PAYMZNTS-PENALTY / CREDIT $ 6 . 4 2  

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602)  236-5069  

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$ 2 , 3 3 8 . 3 9  

9 ,/.-------- 

TOTAL AMOUNT DUE $2 , 338 --39' 

INVOICE d R :  0543-0604-8868  
CUSTOMER ACCT: 0 2 6 1 7 0 0 - 0 0 1  
INVOICE DATE: 06/30/04  
DATE DUE: 07/22/04  

WIRE TRANSFER-INFORMATION AVAILABLE ON =QUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

- -  
TO 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $647. a4 
GILA BEND POWER PARTNERS D m  DATE: 06/21/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/28/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0504-7902 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: os-ioo-a24io-i72 
DEPT. ID. : JOlOO 
REFERENCE : 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR APRIL 2004 $647 84 

NOTE: COSTS INCLUDE 2003 DIRECT LABOR LOAD 
ADJUSTMENTS PER ATTACHED SCHEDULES 

TOTAL AMOUNT DUE $647 .. 84 
PREPARED BY: MIRE PENIC 

(602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

INVOICE NBR: 0543-0504-7902 
CUSTOMER ACCT: 0261700-001 

DATE D W :  06/21/04 
INVOICE DATE: os/za/o4 

WIRE TRANSFER-INFORMATION AVAILABLE ON R E Q W S T  
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: 
G I L A  BEND POWER PARTNERS DUE DATE: 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 
5949 SHERRY LN #1900 INVOICE NBR: 
DALLAS TX 75225 CUSTOMER ACCT: 

ACCOUNTING : 
DEPT. ID.: 
REFERE~ATCE: 

$32,873.40 
06/21/04 
05/28/04 
1146- 0504-7916 
0261700-001 
11-100-82410-102 
JOlOO 
1 

OPERATIONS & MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: JUNE 
ADJUSTMENT FOR: APRIL 

TOTAL 

MICROWAVE 
ESTIMATE FOR: 
ADJUSTMENT FOR: APRIL 

TOTAL 

500 KV LINE 
ESTIMATE FOR: JUNE 
ADJUSTMENT FOR: APRIL 

TOTAL 

2003 DIRECT LABOR LOAD ADJ. 

2004 
2004 

2004 
2004 

2004 
2004 

$13,671.28 
$2,836.40 

$16,507.68 

$200.33 
$303 - 5 2  

$503.85 , 

$73.99 
$73 -99 - 

$15,861.87 $15 , 861.87 

TOTAL AMOUNT DUE 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLmSE MAKE CmCX PAYABLE AND MAIL TO: 

SALT RIVER PROJECT INVOICE NBR: 1146-0504-7916 
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001 
MARS P. 0. BOX 52019 INVOICE DATE: 05/28/04 
PHOENIX, AZ. 85072-2019 DATE DUE: 06/21/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $3,508.89 
GILA BEND POWER PARTNERS DUE DATE: 06/21/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/28/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0504-7875 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : 05-ioo-a2410-172 
DEPT. ID. : JOlOO 
REFERENCE : 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: JUNE 

ADJUSTMENT FOR: APRIL 

2003 DIRECT LABOR LOAD ADJ. 

TOTAL 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

2004 (1/13 TH) $1,777.22 

2004 (1/13 TH) $212 I 14 

$1,519.53 

$3,508. 89 

PLEASE MAKE CHECK PAYABLE ANI) HAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0, BOX 52019 
PHOENIX, AZ. 85072-2019 

TOTAL AMOUNT DUE $3,508. 89 

INVOICE NBR: 0543 - 0504 -7875 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 05/28/04 

06/21/04 DATE DUE: 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

HASSAYAMPA SWYRD-SRP OPERATING AGENT 

INVOICE AMOUNT: $21,728.31 
GILA BEND POWER PARTNERS DUE DATE: 05/21/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/30/04 
5949 SHERRY LN #I900 INVOICE NBR: 1146-0404-6866 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: ii-ioo-a24io-i02 
DEPT. ID. : so100 
REFERENCE : 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

TO ASSURE PROPER CREDIT PLEASE DETACH AND RET- UPPER PORTION WITH PAYMENT. 

OPERATIONS ti MAINTENANCE EXPENSES ON THE 
HASSAYAMPA HIGH VOLTAGE SWITCHYARD 

SWITCHYARD 
ESTIMATE FOR: MAY 
ADJUSTMENT FOR: MARCH 

TOTAL 

MICROWAVE 
ESTIMATE FOR: MAY 
ADJUSTMENT FOR: MARCH 

TOTAL 

500 Rv LINE 
ESTIMATE FOR: MAY 
ADJUSTMENT FOR: MARCH 

TOTAL 

2004 
2004 

2004 
2004 

2004 
2004 

PREPARED BY: MIKE PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

$13,671 - 28 
$7, aaa .  41 

$21,559.69 

$200.33 
$31.71- 

$168.62 

$73.99 
$73.99- 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/HASSAYAMPA 
INVOICE NBR: 1146-0404-6866 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 04/30/04 
DATE DUE: 05/21/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
I ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 
I 

MAY 4 - 2004 
SC - L E A L  



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

ANPP SWITCHYARD-SRP OPERATING AGENT 

GILA BEND POWER PARTNERS 
ATTN: MS. HEATHER KREAGER 
5949 SHERRY LN #1900 
DULAS TX 75225 

CAPITAL IMPROVEMENTS FOR THE ANPP 
HIGH VOLTAGE SWITCHYARD FOR: 

COSTS FOR FEBRUARY 2004 

COSTS FOR MARCH 2004 

TOTAL 

PREPARED BY: MIKE PENIC 
(602) 236-5069 

INVOICE AMOUNT: $1,007.63 
DUE DATE: 05/21/04 
INVOICE DATE: 04/30/04 
INVOICE NBR: 0543 - 0404 - 6886 
CUSTOMER ACCT: 0261700-001 
ACCOUNTING : 05-100-82410-172 
DEPT. ID. : JOlOO 
REFERENCE : 5 

. - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
AND RETURN UPPER PORTION WITH PAYMENT. 

$157 -54 

$850.09 

TOTAL AMOUNT DUE 

$1,007.63 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 

MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

SRP/PALOP 1 AGENT 
INVOICE NBR: 0543-0404-68a6 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 04/30/04 
DATE D m :  05/21/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQTJEST 
ENCLOSE UPPER PORTION OF' INVOICE WITH PAYMENT FOR PROPER CREDIT 

WA'i 4 - 20114 

SC -LEGAL 



SALT RIVER PROJECT 

*** ORIGINAL *** 

INVOICE 

- - -  
TO 

ANPP SWITCHYARD-SRP OPERATING AGENT 

INVOICE AMOUNT: $1,757.00 
GILA BEND POWER PARTNERS DUE DATE: 05/21/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/30/04 
5949 SHERRY LN #1900 INVOICE NBR: 0543-0404-6858 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING : OS-100-82410-172 
DEFT. ID.: J010 0 
REFERENCE : 3 

. _ _ _ _ _ - _ _ _ _ _ _ - - - _ _ _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - ~ - - - - - - - -  
ASS- PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAY"T. 

OPERATIONS AND MAINTENANCE EXPENSES 
ON THE PAL0 VERDE SWYD HASSAYAMPA 
INTERCONNECTION - 

ESTIMATE FOR: MAY 2004 (1/13 TH) 

ADJUSTMENT FOR: MARCH 2004 (1/13 TH) 
TOTAL 

TOTAL 

PREPARED BY: M I K E  PENIC 
PHONE (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND 

SALT RIVER PROJECT 
SRP/PALOP 1 AGENT 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

MAIL TO : 

$1, 777.22 

$20.22- 
$1 , 757 - 00 

INVOICE NBR: 0543-0404-6858 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 04/30/04 
DATE DUE: 05/21/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQWST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



SALT RIVER PROJECT 

*** ORIGINAL *** 
INVOICE 

ANPP HASSAYAMPA-SRP OPERATING AGENT 

INVOICE AMOUNT: $9,974 I 83 
GILA BEND POWER PARTNERS DUE DATE: 04/23/04 
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/02/04 
5949 SHERRY LN #1900 INVOICE NBR: 0545-0404-5843 
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 

ACCOUNTING: 05-100-82450-505 
DEPT. ID. : JOlOO 

SRP JOB ORDER: AR1-10999-998 

HASSAYAMPA SWITCHYARD PROJECT 
COMMON FACILITIES 
OCTOBER 2003 TO JANUARY 2004 ACTUALS 
FEB 2004 AND MAR 2004 ESTIMATES 
PROJECT 
ITCC 

INVOICE REQUEST IS IN ACCORDANCE WITH THE 
EXECUTED F"DING AGREEMENT FOR THE 
DEVELOPMENT OF THE SATELLITE SWITCHYARD TO 
THE ANPP HIGH VOLTAGE SWITCHYARD, DATED 
MAY 26, 2000. 

TOTAL AMOUNT DUE 

FOR QrJESTIONS PLEASE CONTACT 
M I K B  PENIC (602) 236-5069 

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 

SALT RIVER PROJECT 
SRP/PALOP 1 HASSAYAMPA 
MARS P. 0. BOX 52019 
PHOENIX, AZ. 85072-2019 

$8,050.06 
$1,924.77 

$9,974.83 

INVOICE NBR: 0545-0404-5843 
CUSTOMER ACCT: 0261700-001 
INVOICE DATE: 04/02/04 
DATE D m :  04/23/04 

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST 
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 



EXHIBIT 7 





I INVOICE NUMBER 306023023010 

I IWVOICE DATE I DUE DATE I REFERENCE I PREPAREDBY I 
6/3!2003 7/3/2003 03CC/i..RK I Jan Neff 1 

J E W  t: W151431 

Gila Bend Power Partners, LLC 
c/o Sammons Power Development, Inc. 
5949 Sherry lane, Suite 1900 
Dallas, TX 75225-6553 
Attn: John Washburn CC: Heather Kreager 

__--- 
GILA BEND POWER PARTNERSf6ATERMELON S T R U C T a y 1 5 1 4 3 1  
BASE CONTRACT - 100Vo C O M P L R L - - -  -- - ---/ 
W151431- Buckeye, AZ 

Project complete lOOoJo no retention 

1=Zj Amount of this I-,, 

I 100.00% 

Marimpa County, Arizona Contracting Sales Tax 0.04095 

PROJECT LUMP SUM TOTAL: 

Project 100% Complete - 
Amount Due This Invoice 1 $728,665.00 I 

PLEASE PLACE REFERENCE NO. AND INVOICE NO. ON YOUR CHECK AND REMITTO. @ 
Arizona Public Service Company 

AttmtiBB: Jan Neff (6002) 331-6530 Mail Station: 3040 

Transmissioh Construction Projects 

Phoenix, Arizona 85072-3933 
P. 0. BOX 53933 - Station 3040 

A 



EXHIBIT 8 
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EXHIBIT 9 



TOWN OF GILA BEND PAGE 02 

TOWN OF GILA BEND 
&ayjuudo#cd&ma 

You have asked whether the Tom of Gila Bend COntiIltles to support Gila Bend Power 
Partners' proposed 845 mqpwatt gemrating plant d, accordingly, Gila Bend Power 
Partners' request for an extension of the Certificates of Emironmental Compatibilhy 
("CK"), approved by the Arizona CorporrrtiOn Commission in 2001 - 

As rbn elected oEcial in Gila Bend, I would like to express my continued support far this 
pmject and the CEC extension. This power plant project will provide job opportunities 
for local residents, signifiicant revenues fbr area businesses, and tax dollars for the 
community of Gila Bend, Marimpa County, and the State of Axkcma 

In addition, as communities in the West Valley continue to grow, the project meets an 
i n m &  need for additional generation capacity and critical system reliability fix tbe 
errtire metropolitan mea and the grater Southwest. 

As originally proposed, the project site was selected GatefulIy EO minimize disruptions to 
the smunding environment and nearby landowners. Forward-thinking conditions 
adopted by the Corporation Cammission five years ago remain valid today and will 
continue to ensure that the location offers minimal impacts to surroundin8 property 
ownersinthe~e.  

Daniel Birchfield I 
Mayar 
TOW Of Gila Bend 

P.0. Box A, 644 W. Pima Street Gila Bend, AZ 85337-0019 (928) 683-2255 


